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1021 North Grand Avenne East, P.O. Box 19276, Springficld, Hlinois 62794-9276  Mary A. Gade, Director

217/782-6761

January 29, 1999

USEPA - Office of Superfund, SR-5J
77 West Jackson Street

Chicago lIl. 60604

Attn: John Oaks, lilinois Project Officer

Dear John:

Attached are the quarterly reports for the 1st quarter of FFY’99 for the sites under
CERCLA Cooperative Agreements which are not included in our Block Grant.
IEPA is currently unable to furnish current cost information on all of the
cooperative agreements. |[EPA will furnish this cost data as soon as it becomes
available.

If you have any questions regarding these reports, please contact me at
217/782-9875.

Sincerely,

Terry G. yem

National Priorities List Unit

Federal Site Remediation Section
Division of Remediation Management
Bureau of Land



SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE
SUPERFUND COOPERATIVE AGREEMENT

QUARTERLY PROGRESS REPORT
Assistance ID Number: V005989-01 5 8
. . ~/ GG
Site Name: Southeast Rockford Groundwater Contamination F’ / / /
Activity: Remedial Investigation/Feasibility Study / 3/7— é

Reporting Period: FFY1999, Q1

I. WORK ACCOMPLISHED DURING REPORTING PERIOD

1. A conference call was held on November 5, 1998 between Illinois EPA, Illinois DNR, U.S.
EPA and U.S. Fish & Wildlife to discuss the direction Illinois EPA would take in assessing
ecological impacts in the creek north of Area 7. This meeting was initiated by Illinois EPA on
September 23rd concerning possible ecological impacts to the creek from Area 7 leachate under
certain conditions. It was decided during this call that Illinois would complete steps 1 & 2 of the
standard ecological assessment process.

2. As a cost-saving measure, Illinois EPA’s project manager visited the creek area mentioned
above on December 2nd and took photographs. Based on what was seen, it was decided to
perform sediment and water sampling at six locations on December 16th. Results that were
received on December 3 1st indicated high levels of arsenic, lead, vanadium and chlorinated
solvents (primarily 1,1,1-TCA, 1,1-DCA, 1,2-DCE). PNA concentrations were above expected
concentrations.

II.A CORRECTIVE MEASURES TAKEN

Pursuant to review by BTAG on potential ecological issues that exist near Area 7, review on
Illinois EPA’s FS and Risk Assessment was temporarily suspended in the first quarter. All data
has since been forwarded to U.S. EPA and review on these documents is now being completed.
Once the ecological issues are resolved, the FS/Risk Assessment documents may be finalized.

II.B CORRECTIVE MEASURES PLANNED

Because of time constraints, Il1linois EPA will submit both the FS and Risk Assessment
documents to U.S. EPA. This is expected to occur sometime in late February of 1999. BTAG
may or may have not have had the opportunity to provide comments on the above-mentioned
data by this time. It is understood that these comments may have a radical bearing on both
documents. Illinois EPA had also requested a time extension for the existing Cooperative
Agreement through September 30, 1999.



III. PROJECT SCHEDULE

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 57%

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 43%

EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: Negotiations on the
“Taxing District”, Operable Unit #2 and “past costs/Area 7 cash out” consent decrees have
caused serious shortfalls in the overall project schedule. Special contractual work requested by
U.S. DOJ and U.S. EPA to support these three consent decree negotiations have also delayed the
completion of the RI/FS and overall project budget. Issues surrounding these negotiations and
delays in finalizing the Risk Assessment and FS are responsible for the ROD completion being
pushed up to the 4th Quarter of FFY1999.

IV. PROJECT BUDGET

Tasks/Deliverables CA Approved Est. Expenditures Est. Expenditures
Budget Amount FFY 1998, Ist Quarter | to December 31, 1997
RI/FS $932,366 $14,531 $530,869

TOTAL OPERABLE UNIT 3 RI/FS: $932,366

ACTUAL TIME AND FUNDS REMAINING: 9 months and $401,497

ESTIMATED TIME AND FUNDS NEEDED: 9 months and $401,497

*** These dollar drawdown amounts are current to December 31, 1997 and do not reflect
drawdowns made in FFY1998 Q2, Q3, Q4 and FFY1999 Q1.

PLANNED FUNDING INCREASE REQUESTS: None.

Prepared by:

let

’

Date (Lﬁ \Wcﬁ

Approved by: % Date: _,LZ%,Z?_}
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State Superfund Cooperative Agreement
Quarterly Progress Report
State Lead Site
Assistance ID number: V005783-01
Site Name: [.aSalle-Electrical Utilities
Activity: Remedial Action - Phase-IT & LTRA
Reporting Period: FY-99, Q-1

Work Accomplished During Reporting Period For This Site And Activity:

Phase II RA activity this quarter consisted of: groundwater collection and treatment; monitoring
of the piezometric surface to insure maintenance of the zone of collection; continued sampling of
on & off site monitoring wells and groundwater collection system monitoring points to track
groundwater collection and treatment; subpena received relative Phase 11 contractor claims
received and collection of response information underway, effort coordinated by Illinois Attorney
General’s office; receive summary report of VOC hotspot sampling effort & conceptual design
info / Focused FS describing options to remove remediate these areas (copies sent to Region V);
initiation of contact with Region V Post Closure Care committee relative to VOC hot spot
removal and groundwater collection system enhancements; limited document preparation relative
to State Remedial Action Closeout Report; some limited community relations activities associated
with past TDU operations, on-site work, and off- site activity. Contact has been initiated by City
of LaSalle to open discussion of Prospective Purchasers Agreement for property, preliminary
meeting between Illinois EPA and City expected 2nd quarter FY-99, this effort should likely not
be finalized until VOC hot spot removal and groundwater collection enhancement is underway.
discontinued until the Volatile “hot spot” removal program has been implemented.

Problems And Delays Encountered This Period: no new problems / delays encountered this
quarter.

Corrective Measuves Taken Or Planned: Investigation continues to enhance VOC removal
from soil to insure completion of RA during LTRA period. Investigation continues of additional
VOC sources and corrective actions to reduce lime scaling impacts. Investigation underway
relative to removal of the carbon cells from the treatment train, these units are serving no
functional purpose (no PCB in the influent) and are infringing on through put volumes of the
GTU.

JAN291999
FAXED
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Project Schedule:
Task / Deliverables Original CA CA Approved Actual
Approved Schedule | Amended Schedule Completion Date
(month / year) (month / year) (month / year)
RA Closeout Report 2nd 1/4 FY-94 None Unknown

Percentage Of Activity Scheduled To Be Completed: 99%

Percentage Of Activity Actually Completed: 99%

Explanation Of Significant Difference: None

Cost For Current Task Underway Or Just Completed In This Reporting Period:
* The following cost data are not current, expenditure data through 1st 1/4 FY-99 are not
currently available and will be transmitted at IEPA’s earliest opportunity

Task/Deliverable | CA Approved Planned Estimate Expend | Estimate Expend
Budget Amount | Budget Amount This Quarter To Date
Phase-II RA 40.4 million 25.4 mllion 5.7 thousand 28.2 million
Pending Change 9.7 million
Orders
3.6 million
Groundwater 85 thousand 600.4 thousand
LTRA

Total RI: § NA

Total FS: § NA

Estimated Time And Funds Needed To Complete Required Work:

93 Months and $44,063,705

Actual Time And Funds Remaining (Use Best Estimate On Funds):

93 Months and $12,090,000

66-v/1 Af[esET
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Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase
Request Or Time Extension Request:

None

Prepared by:%%y Date: e f -~ f
Approved by: 43& %’ , gne . Date: g{(; - é7

Attachment: LTRA Contractor Cost Reports for 1st/4 FY 99 will be forwarded under separate
cover, No Phase 11 Contractor Cost reports processed this quarter
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

Date: May 13, 1999
SUBJECT: Semi-Annual Progress Report for Byron Salvage Yard

ﬁ [ Oaks
inois Project Officer

TO: Tom Short
Remedial Project Manager

Attached is the semi-annual report for the
First half of FY’99, submitted by the Illinois EPA for

the project to which you are assigned, and which is

funded by cocperative agreement. Please review it and
provide me with your comments on this form by
May 20.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's report for your
records. If you have any questions, please call me at
6-6040.

RPM Response 4

The report accurately reflect approved activities and
| | reasonable cost expenditures, and 1s acceptable to me.

Comments:

The report is not accurate and I have the
| X | following comments.
Sil. FOAUTD.
RPM Signaturm%" g\&— Date b/\gqu
/ ‘




Semi-Annual Progress Report for Byron Salvage Yard ,
/

The report cover the first half of fiscal year 1999 (Oct. ‘98 - Sept. ‘99). That being the case the

reported $203 spent cannot be accurate for the following reasons. /

. Illinois EPA took groundwater samples in November 1998 and although not y"et received,
should be drafting a report delineating the results of the sampling event.

. [EPA has been reviewing the Operable Unit #4 ROD issued in September 1998 for the
soils component of the site remedy. They also owe the US EPA a concurrence or non-
concurrence letter.

To the best of my knowledge these activities were performed and/or are on-going and would
have resulted in costs greater than the $203 reported. In addition, under the WORK
ACCOMPLISHED DURING THE REPORTING PERIOD element of the report, they don’t
even described the activities as being performed which would be contrary to verbal conversations
with Greg Ratliffe last November.

PREPWW S«ﬂk DATE: 4 I‘?,/ a9
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI -ANNUAL PROGRESS REPORT
SUPPORT AGENCY
REPORTING PERIOD: 2/99 CA #: V005947-01 ACTIVITY: RI/FS
SITE NAME: Byron (Johnson) Salvage Yard-RI/FS, Byron, IL
BUDGET PERIOD: 08/01/87 - 12/31/99

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and
maintained correspondence files and documents.

PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: None
BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT WITHIN BLOCK GRANT: $70,860

ESTIMATED EXPENDITURES THIS HALF: $203

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860
EXPLANATION OF SIGNIFICANT DIFFERENCES: None
TIME AND FUNDS REMAINING: 8 months and $62,005

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 8 montns
and same funding.

EXPLANATION OF ANY SIGNIFICANT
DISCREPANCY OR PLANNED NEW DOLLARS: None

o
e // . . o

PREPARED BY: __ “Zecpe, - /- X%// DATE: %/‘/E:q
[T A

APPROVED BY: < . 7 ég/ " DATE: #;8 4%5;;




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: May 13, 1999

SUBJECT: S nual Progress Report for Ilada Energy, MIG/DeWane,

linois Project Officer

TO: Jon Peterson, RPM Pool

Attached are the quarterly and semi-annual reports for
the First half of FY'99, submitted by the Illinois EPA
for the project to which you are assigned, and which are

funded by cooperative agreements. Please review them
and provide me with your comments on this form by May
20.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copies of Illinois EPA's reports for
your records. If you have any questions,

please call me at 6-6040.

RPM Response

The reports accurately reflect approved activities and
| | reasonable cost expenditures, and are acceptable to me.

Comments:

The reports are not accurate and I have the following
| comments.

RPM Signature Date

%4& adlociud G ,@;LJ%M Dlncn Grecsty, &l arleci. 2

/ / _
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Superfund Cooperative Agreement
Mid-Year Progress Report
State Lead Site

Cooperative Agreement #:V005594-01

Site Name: Ilada Energy

Activity: Remedial Investigation/Feasibility Study
Reporting Period: Middle FY ‘99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

* Remedial Investigation has been finalized. All of Illinois Environmental Protection
Agency’s comments have been addressed. The Risk Assessment has been submitted and is
under review by the Agency.

PROBLEMS ENCOUNTERED THIS PERIOD:

Dames and Moore has pursued alternative methods for calculating Risk Assessment criteria. This

change is reflected in the delayed schedule.

CORRECTIVE MEASURES TAKEN OR PLANNED:

None.



FROJECT SCHEDULE:

Tasks/Deliverables (from state application | Original CA CA Apprvd. Actual

approved by EPA and awarded) Apprvd. Schd. Amended Completion
(Month/Year) Schedule Date
(08/21/89) (Month/Yr) (Month/Year)

(12/31/98)

1. Develop and Implement

Community Relations Plan Sept. '92 Dec ‘99 July, '90.

2. Procure Oversight Consultant Dec ‘99 March,’90

3. Deliverable Review/Comment Sept. '92 Dec ‘99 ongoing

4. Field Inspection Services Sept. '92 Dec ‘99 ongoing

5. Project Documentation Sept. '92 Dec ‘99 ongoing

6. Enforcement Support Sept. '92 Dec ‘99 ongoing

7. ROD Sept. '92 Dec 99 ongoing

8. Miscellaneous Sept. '92 : Dec ‘99 - ongoing

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 40%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80%

EXPLANATION OF SIGNIFICANT DIFFERENCE: The majority of field work has byeen done at
the site. Delays were initially encountered in finalizing the RI and risk assessment due to insufficient
funds in the CA. Further delays were caused as the purchase by the federal government of the land
surrounding the site developed, thus changing the conditions of the Risk Assessment. B

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD:

Tasks/ CA Appd. Planned Estd. Expnd. Estd. Expnd.
| Deliverables Budget Amt. Budget Amt This Quarter To Date
Comm. Rltns. $ 19,637 $ 0.00 $13,415.30
Procure Oversight 2,578 0.00 2,210.00
Review/Comment 140,635 59.00 61,687.00
Field Inspect. 126,624 0.00 90,406.00
Documentation 7,332 0.00 5,326.00
Enforcement 23,400 0.00 4,760.00
ROD 25,978 0.00 0.00
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: May 13, 1999

SUBJECT: Semi;?iiiil Progress Report for Jennison-Wright

FROM: lﬁ. Oaks
linois Project Officer

TO: Jon Peterson, RPM Pool

Attached are the quarterly and semi-annual reports for
the First half of FY'99, submitted by the Illinois EPA
for the project to which you are assigned, and which are

funded by cooperative agreements. Please review them
and provide me with your comments on this form by
May 20.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copies of Illinois EPA's reports for
your records. If you have any questions,

please call me at 6-6040.

RPM Respon

The reports accurately reflect approved activities and
| U}~ reasonable cost expenditures, and are acceptable to me.

Comments:

The reports are not accurate and I have the following
comments.

2 . .
RPM Signature s ;; /fZ;%A/ﬁ4L_,> Date fS;&?//?Q?

|
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

Date: May 13, 1999

SUBJECT: Semi- ual Progress Report for Kerr McGee Kress Creek

FROM: Jo
nois Project Officer

TO: Rebecca Frey
Remedial Project Manager

Attached is the semi-annual report for the
first half of FY’99, submitted by the Illinois EPA for

the project to which you are assigned, and which is
funded by a cooperative agreement. Please review it and
provide me with your comments on this form by May 20.

Please return this form to me at Mail Drop SM-5J. Please

keep the attached copy of Illinois EPA's report for your

records. If you have any questions, please call me at
6-6040.

RPM Responge

This report accurately reflects approved activities and
| reasonable cost expenditures, and is acceptable to me.

Comments:

This report is not accurate and I have the following
comments.

,-* — .
RPM Signature /ZZO%COOK fvwk} Date%jmwﬁj
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: May 13, 1999

SUBJECT: Quart¢rly Report for LaSalle Electric Utilities,

FROM: J Oaks
inois Project Officer

TO: Jon Peterson, RPM Pool

Attached are the quarterly and semi-annual reports for the

2nd quarter of FY’99, submitted by the Illinois EPA for the
project to which you are assigned, and which are funded by

cooperative agreements. Please review them and provide me
with your comments on this form by
May 20.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copies of Illinois EPA's reports for
your records. If you have any questions,

please call me at 6-6040.

RPM Response

The reports accurately reflect approved activities and
| ( P reasonable cost expenditures, and are acceptable to me.

Comments:

The reports are not accurate and I have the following
comments.

o /
RPM Signature Date f;’ 96//

)

9{



Date:

SUBJECT:

FROM:

TO:

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

May 13, 1999

Semi;ziieal Progress Reports for Lenz 0il

\

Jo Oaks
Il¥)inois Project Officer

Scott Hansen
Remedial Project Manager

Attached is the semi-annual report for the

first half of FY’99, submitted by the Illinocis EPA for
the projects to which you are assigned, and which is
funded by a cooperative agreement. Please review it
and provide me with your comments on this form by

May 20.
Please return this form to me at Mail Drop SM-5J. Please
keep the attached copies of Illinois EPA's reports for

your records. If you have any questions, please call me
at 6-6040.

RPM Response

The report accurately reflects approved activitieg and
reasonable cost expenditures, and is acceptable to me.

Comments:

The reports are not accurate and I have the following

comments.

RPM Signature )AA’f? /g /_LZCW Date_S_@ 54




Date:

SUBJECT:

FROM:

TO:

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

May 17, 1999

Seml Annual Progress Report for NL Ind./Taracorp

olis

Illinois Project Officer

Brad Bradley
Remedial Project Manager

Attached is the semi-annual report for the
first hal f FY’'99, submitted by the Illinois EPA for

the project to which you are assigned, and which is
funded by a cooperative agreement. Please review it
and provide me with your comments on this form by

May 24.
Please return this form to me at Mail Drop SM-5J. Please

keep the attached copy of IEPA's report for your records.
If you have any questions, please call me at 6-6040.

RPM Response

This report accurately reflects approved activities and
reasonable cost expenditures, and is acceptable to me.

Comments:

The report is not accurate and I have the following
comments.

!
RPM Signature ’—ﬁ\@*/( —f{«alﬁﬁ}‘ Date 5/ 2N/v9
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

May 17, 1999

SUBJECT: Semi-Annual Progress Reports for Ottawa Radiation Areas

FROM: Johh“Gaks

{Illinois Project Officer

TO: Matt Mankowski

Remedial Project Manager

Attached are the semi-annual reports for the
first hal £f FY’99, submitted by the Illinois EPA for

the projects to which you are assigned, and which is
funded by cooperative agreement. Please review them
and provide me with your comments on this form by

May 24.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA 's reports for
your records. If you have any questions, please

call me at 6-6040.

RPM_ Response

The report accurately reflect approved activities and
reasonable cost expenditures, and is acceptable to me.

Comments:

The report is not accurate and I have the following
comments.

RPM Signature7W/‘/‘~/ Date 7{(3{‘77




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: May 13, 1999
SUBJECT: Semi-Annual Progress Report for Parson's Casket Hardware

FROM: J ks
linois Project Officer

TO: Richard Boice
Remedial Project Manager

Attached is the semi-annual report for the
first half of FY’99, submitted by the Illinois EPA for
the project to which you are assigned, and which is

funded by a cooperative agreement. Please review it
and provide me with your comments on this form by
May 20.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's report for your
records. If you have any questions, please call me at
6-6040.

OSC Response

The report accurately reflects approved activities and
| ! reasonable cost expenditures, and is acceptable to me.

Comments:

The report is not accurate and I have the following
comments.

||

=" —~
RPM Signature 2 B Date~)/%71 Y4
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY / /

REGION V % W

[}
Date: May 13, 1999 4 C] oo

\
SUBJECT: Semi-Annual Progress Report for Southeast {WCJ(%ZZﬂyﬁf
Rockford Groundwater Contamination CT‘

, [
fi Oaks ]CQ ’)2 ({ en 7

FROM:
linois Project Officer ; ‘/(’ P/k

TO: Russell Hart (}Oﬁ”AAQA’l
Remedial Project Manager

Attached is the semi-annual report for the first half of
FY’99, submitted by the Illinois EPA for the project to

which you are assigned, and which is funded by cooperative
agreement. Please review it and provide me with your
comments on this form by May 20,

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's report for your
records. If you have any questions, please call me at
6-6040.

PM Response

This report accurately reflect approved activities and
| | reasonable cost expenditures, and is acceptable to me.

Comments:

, | This repo;%hi: not accurate and I have the following Ngi_as

X comments. dfea B0 Nedama m%q& S o ’\{Q@ " '-5, &0\
N, oI i MRS U8 RN v »\iw&& a&& ONERACR
%&&%3& e Ntk Rooggen NS, 939, N Wil e X
RPM Signature R pate 5{14199
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: May 13, 1999

SUBJECT: Semi-Annual Progress Reports for Woodstock Muni Landfill
& Tri-County Landfill

FROM: J 8
inois Project Officer

TO: John O'Grady
Remedial Project Manager

Attached are the semi-annual reports for the

first ha f FY’99, submitted by the Illinois EPA for
the projects to which you are assigned, and which are
funded by a cooperative agreements. Please review them
and provide me with your comments on this form by

MAY 20. .

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's reports for your

records. If you have any questions, please call me at
6-6040.

RPM Regponge

The reports accurately reflects approved activities and
reasonable cost expenditures, and are acceptable to me.

Comments:

The reports are not accurate and I have the following

comments.
s
Y

/

e sy
RPM Signature— 22;6(;@/ . [Qé{i Date 974
| 7 S
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ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 NORTH GRAND AVENUE EAST, P.O. Box 19276, SPRINGFIELD, ILLINOIS 62794-9276

THOMAS V. SKINNER, DIRECTOR

217/782-6761

April 30, 1999

USEPA - Office of Superfund, SM-5J
77 West Jackson Street

Chicago lil. 60604

Attn: John Oaks

llinois Project Officer

Dear John:

Attached are the biannual reports for sites under the Superfund Block Grant.
IEPA has summarized cost information on all the cooperative agreements for your
review,

If you have any questions regarding these reports, please contact me at
217/782-9875.

Sincerely,

Terry G. Ayers, Manader

National Priorities List Unit

Federal Sites Remediation Section
Division of Remediation Management
Bureau of Land

PRINTED ON RECYCLED PAPER




CORE PROGRAM COOPERATIVE AGREEMENT

Reporting Period 10/1/98-3/30/99

The Region V Yearend Meeting was held in Chicago on December 10-11. All
Region V states attended along with most USEPA Superfund management. The
states and USEPA discussed Core funding at great length. The Core funding
issue is of paramount importance to states and all states discussed the issue with
great intensity. Most states found the discussion to be fair and one that will take
several months to resolve. Also in this meeting, Karen Yeates was recognized by
all states for her great assistance to state programs and all wished her well as she
retires from government service. Kirby Biggs, USEPA-HQ discussed the
Government Performance and Reporting Act, GPRA and its effect on USEPA
funding. It is likely that GPRA will intensify USEPA's reporting needs and will
directly tie “bean count” to USEPA and state funding.

Several Region V staff, Cindy Wakat and Lois Betka and Terry Ayers, IEPA are
participating in the national Subpart O Workgroup. This workgroup will revise
these regulations to allow the Block Grant to become available to all states and
will simplify these regulations to make applications easier. The workgroup met in
December in Washington DC and in March in Atlanta Ga.. The workgroup has
also had about a dozen conference calls and is making good progress at making
many substantial revisions to Subpart O.

A substantial number of RODs are in the process of being developed on lllinois
sites. The sites related to these RODs are llada Energy, MIG-DeWane, Jennison-
Wright, Amoco Chemical and Southeast Rockford. The heavy workload in this
area may cause delays in other areas of the program.
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FY99 CERCLA CORE DRAWDOWN

PREVEXP. | OCT NOV DEC | JAN FEB | MAR | APR | MAY | JUNE | JULY | AUG | SEPT TOTAL | AWARD [PROLTOT.| BALANCE
PERS. SERYICES! 554299 | 37670 | 37,399 ] 46,269 ) 30,999 | 32,638 | 27,069 766,442 595423 | 928,853 | (333430)
FRINGES 149,103 | 11,470 [ 10,249} 13900 9371 | 9,634 | BO89 212,816 | 230513 § 261,347 (30,834
CONTRACTUAL 48,290 297 175 588 33 50083 | 279,762 52,412 237,350
TRAVEL 26,934 733 392 | 4937 | 3468 874 802 38,140 45,352 45,352 0
COMMODITIES 1.662 6 286 1,954 6,150 6,150 0
EQUIPMENT 11,333 11,333 8.683 8,683 0
OTHER 0] 251200 D 251,200
TOTAL DIRECT 50,169 | 49,139 | 65,287 [ 44,826 | 43,765 | 35959 0 0 e 0 0 0 1,080,767 | 1,417,083 | 1,302,797 1.4,286
INDIRECT 257641 ] 18088 | 17944 | 22148 | 14,860 | 15,560 | £2,941 \ Q 0 0 0 0 359,182 164004 | 4368281 {(272,824)
TOTAL 1,049262 | 68257 | 67,083 | 87,435 ( 59,686 | 59,325 | 48,900 0 0 0 0 o t 1,439,949 | 1,581,087 [ 1,739,625 | (1353,538)
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY

REPORTING PERIOD: 2/99 Ca #: V005947-01 ACTIVITY: RI/FS
SITE NAME: Byron (Johnson) Salvage Yard-RI/FS, Byron, IL

BUDGET PERIOD: 08/01/87 - 12/31/99

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and
maintained correspondence files and documents.

PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: None
BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT WITHIN BLOCK GRANT: S$70,860
ESTIMATED EXPENDITURES THIS HALF: $203
TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860
EXPLANATION OF SIGNIFICANT DIFFERENCES: None
TIME AND FUNDS REMAINING: 8 months and $62,005

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 8 months
and same funding.

EXPLANATION OF ANY SIGNIFICANT
DISCREPANCY OR PLANNED NEW DOLLARS: None

PREPARED BY: ’ﬂ,/c'z.%"»% / % 47% DATE: %#97
[T T

T |

APPROVED BY: é ; gi?; A e DATE: éé /Qg {fj i
¢



Superfund Cooperative Agreement
Mid-Year Progress Report
State Lead Site

Cooperative Agreement #:V005594-01

Site Name: Ilada Energy

Activity: Remedial Investigation/Feasibility Study
Reporting Period: Middle FY ‘99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
* Remedial Investigation has been finalized. All of Illinois Environmental Protection

Agency’s comments have been addressed. The Risk Assessment has been submitted and is
under review by the Agency.

PROBLEMS ENCOUNTERED THIS PERIOD:

Dames and Moore has pursued alternative methods for calculating Risk Assessment criteria. This
change is reflected in the delayed schedule.

CORRECTIVE MEASURES TAKEN OR PLANNED:

None.



PROJECT SCHEDULE:

Tasks/Deliverables (from state application | Original CA CA Apprvd. Actual

approved by EPA and awarded) Apprvd. Schd. Amended Completion
(Month/Year) Schedule Date
(08/21/89) (Month/YT) (Month/Year)

(12/31/98)

1. Develop and Implement

Community Relations Plan Sept. '92 Dec ‘99 July, '90

2. Procure Oversight Consultant Dec ‘99 March,’90

3. Deliverable Review/Comment Sept. '92 Dec ‘99 ongoing

4. Field Inspection Services Sept. '92 Dec ‘99 ongoing

5. Project Documentation Sept. '92 Dec ‘99 ongoing

6. Enforcement Support Sept. '92 Dec ‘99 ongoing

7. ROD Sept. '92 Dec ‘99 ongoing

8. Miscellaneous Sept. '92 Dec ‘99 ongoing

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 40%
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 80%

EXPLANATION OF SIGNIFICANT DIFFERENCE: The majority of field work has been done at
the site. Delays were initially encountered in finalizing the RI and risk assessment due to insufficient
funds in the CA. Further delays were caused as the purchase by the federal government of the land
surrounding the site developed, thus changing the conditions of the Risk Assessment.

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD:

=
Tasks/ CA Appd. Planned Estd. Expnd. Estd. Expnd.
Deliverables Budget Amt. Budget Amt This Quarter To Date
Comm. Rltns. $ 19,637 $ 0.00 $13,415.30
Procure Oversight 2,578 0.00 2,210.00
Review/Comment 140,635 59.00 61,687.00
Field Inspect. 126,624 0.00 90,406.00
Documentation 7,332 0.00 5,326.00
Enforcement 23,400 0.00 4,760.00
ROD 25,978 0.00 0.00




Superfund Cooperative Agreement
Mid Year Progress Report
State Lead Site

Cooperative Agreement #:  V 995693-01

Site Name: Jennison-Wright
Activity: EE/CA
Reporting Period: Middle FY ‘99

WORK ACCOMPLISHED DURING REPORTING PERIOD:

Draft EE/CA has been reviewed and returned to Ecology and Environment for revisions.
It is anticipated that the EE/CA will be finalized and submitted to USEPA for review in
January, 1999.

Numerous alternatives for soil and groundwater treatment have been considered. In
addition, additional work on determining the volume of soil to be treated was performed.
Alternatives have been developed based upon a number of risk scenarios.

PROJECT SCHEDULE:

TASK SCHEDULED ACTUAL PERCENT
COMPLETION COMPLETION COMPLETE
DATE DATE

Work Plan Preparation July 1997 July 1997 100%

Work Plan Review/Site May 1997 May 1997 100%

Reconaissance

EE/CA Support Sampling | November 1997 December 1997 100%

Streamlined Risk April 1998 Ongoing 95%

Evaluation

EE/CA Report April 1998 Ongoing 99%

Bench/Pilot Testing January 1998 February 1998 100%

Studies

Post-EE/CA Activities To be scheduled To be scheduled 0%

Project Management Ongoing Ongoing Ongoing




.’

CURRENT COST BREAKDOWN:

TASK APPROVED EST. EST.
BUDGET EXPENDED EXPENDED
AMT. THIS HALF TO DATE
Work Plan Preparation $42,664.00 $0.00 $38,000.00
Work Plan Review/Site Reconaissance $18,000.00 $0.00 $14,000.00
EE/CA Support Sampling $482,936.00 $0.00 $348,683.00
Streamlined Risk Evaluation $56,956.00 $4,833.00 $42,000.00
EE/CA Report $58,271.00 $0.00 $53,000.00
Bench/Pilot Testing Studies $13,570.00 $0.00 $12,000.00
Post EE/CA Activities $30,500.00 $0.00 $0.00
Project Management $55,000.00 $5,751.00 $25,053.00
Total Costs $757,897.00 $10,584.00 $532,736.00

Note: Due to internal administrative procedures, the costs reflected are only those that have been billed and paid.

These costs do not necessan

Prepared by:

Approved by: é; = é‘:j- 20

reflect the work that has been accomplished as they do not include “ pipeline” costs.
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' " Miscellaneous 16,211 0.00 8,810.70
|[ TOTALS 362,395 0.00 185,206.00**
TOTALRI: $282,668 TOTAL FS (includes ROD): $79,727

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK (BEST
ESTIMATE ON FUNDS):

12 Months and $ 350,000.00

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED
FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST:

The time estimated to complete the tasks is based on the time needed to actually complete the tasks
and the PRPs best estimate of when field work can continue. The estimate is by nature, obscure as
the Risk Assessment and RI/FS will need to be fully reworked.

IEPA has been granted additional funding for this CA. The scope of the CA has also been expanded
to include possible RD/RA for this site. This may entail a focused FS and streamlined RD/RA.

Additionally, at the time of this report, accurate dollar values for the first half of FY ‘08 are not
available. As such, the listed change in expenditures since the last report may not accurately reflect
current expenditures.

N
r*** Llj K 79%

Prepared by: | Date: 4 -3 © “? ¢

Approved by: Z; z—é— % : ¢ Date: /4 ; 5 é ?
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SUPERFUND COOPERATIVE AGREEMENT
SEMIANNUAL PROGRESS REPORT
FEDERAL LEAD SITE

REPORTING PERIOD: Ist Semester CA #: V005594-01 ACTIVITY: RI/FS

SITE NAME: Lenz Oil Services BUDGET PERIOD: FY'99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND
ACTIVITY:

. Reviewed Draft Record of Decision and provided comments to U.S. EPA

PROBLEMS ENCOUNTERED THIS PERIOD: Funding allotted for Lenz Qil Cooperative
Agreement (CA) has been depleted.

CORRECTIVE MEASURES TAKEN OR PLANNED: Excess funds within block grant
transferred to Lenz Oil CA.

ESTD. ESTD. PERCENT

AWARD EXPENDTR EXPENDTR OF TASK

TASK NAME AMOUNT THIS PERIOD TO DATE COMPTD
Comm. Relations $17,797. -0- $17,797. 98%
Oversight contr. $10,337. -0- $10,337. 100%
Review/Comment $93,274. -0- $102,009. 100%
Field Inspection $37,996. -0- $37,996. 100%
ROD $7,752. $4,763 $23,524. 98%

TOTALS $167,156. $13,801 $191,663.

TOTAL FUNDING FOR THIS ACTIVITY: $167,156.

EXPLANATION OF SIGNIFICANT DIFFERENCES: Funds spent in excess of CA as a
result of additional time and work necessary for ROD completion.

TIME AND FUNDS REMAINING: Zero. In expectation of a December 1998 ROD, this CA
was not extended.



- \ 4

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE WORK: $4,000.

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/ OR PLANNED NEW
DOLLARS: CA Expired. State funds will be used in order to provide ROD oversight.



Superfund Cooperative Agreement
Midyear Progress Report
Federal Lead Site
Kerr McGee West Chicago Kress Creek

Reporting Period: 1lst and 2nd Qtr/FFY 99 CA#: V995414-01-0
Activity: RI/FS Budget Period: 9/30/93 - 9/30/00

Work Accomplished during Reporting Period for this Site and Activity: No site
activity.

Problems and Delays Encountered this Period: None

Corrective Measures Taken or Planned: None

CA EXPENDITURES THROUGH 12/31/98.

ESTD. ESTD. PERCENT
AWARD EXPENDTR EXPENDTR OF TASK
TASK NAME AMOUNT THIS RPT TO DATE COMPTD
Project Coordination 7485 0 248 3
and Review
Technical Support 3735 0 0 0]
Community Relations 1398 0 0 0
Legal Counsel 2060 0 0 0
TOTALS 14678 0 248 pd
Total Funding for this Activity: $14,678
Explanation of Significant Differences: None

Time and Funds Remaining (Balance in Existing CA): $14,430

Estimated Time and Funds Needed to Complete Required Work: The RI/FS will not
be complete until any removal actions are complete--likely 2000. Funds needed
equal funds remaining.

Explanation of Any Significant Discrepancy/Or Planned New Dollars: None

Prepared by: 0 mml‘;/ Date: Afé? 77/ %

Date:

Approved by:
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Superfund Cooperative Agreement
Midyear Progress Report
Federal Lead Site
Kerr McGee West Chicago Reed Keppler Park
Reporting Period: 1st and 2nd Qtr/FFY 99 CA#: V995414-01-0
Activity: RI/FS Budget Period: 9/30/93 - 9/30/00

Work Accomplished during Reporting Period for this Site and Activity: Review and
comment on draft RI report.

Problems and Delays Encountered this Period: None
Corrective Measures Taken or Planned: None

CA EXPENDITURES THROUGH 12/31/98.

ESTD. ESTD. PERCENT
AWARD EXPENDTR EXPENDTR OF TASK
TASK NAME AMOUNT THIS RPT TO DATE COMPTD
Project Coordination 7485 0 9173 70
and Review
Technical Support 3735 314 1162 70
Community Relations 1398 0 0 0
Legal Counsel 2060 o (0] 0
TOTALS 14678 314 10335 X
Total Funding for this Activity: $14,678
Explanation of Significant Differences: None

Time and Funds Remaining (Balance in Existing CA): $4,343
Egtimated Time and Funds Needed to Complete Required Work: The RI/FS will not
be complete until any removal actions are complete--likely 2000. Funds needed

equal funds remaining.

Explanation of Any Significant Discrepancy/Or Planned New Dollars: None

Prepared by: OMM )(nt%wv Date: %/7/77

Approved bY:ﬁ%,%Z\L Date: #LQ‘ Z% 7
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Superfund Cooperative Agreement
Midyear Progress Report
Federal Lead Site
Kerr McGee West Chicago Wastewater Treatment Plant
Reporting Period: 1st and 2nd Qtr/FFY 99 CA#: V985414-01-0
Activity: RI/FS Budget Period: 9/30/93 - 9/30/00

Work Accomplished during Reporting Period for this Site and Activity: No site
activity.

Problems and Delays Encountered this Period: None
Corrective Measures Taken or Planned: None

CA EXPENDITURES THROUGH 12/31/98.

ESTD. ESTD. PERCENT
AWARD EXPENDTR EXPENDTR OF TASK
TASK NAME AMOUNT THIS RPT TO DATE COMPTD
Project Coordination 7485 0 1689 22
and Review
Technical Support 3735 0 56 2
Community Relations 1398 0 0 0
Legal Counsel 2060 0] 0 0
TOTALS 14678 0 1745 X
Total Funding for this Activity: $14,678
Explanation of Significant Differences: None

Time and Funds Remaining (Balance in Existing CA): $12,933

Estimated Time and Funds Needed to Complete Required Work: The RI/FS will not
be complete until any removal actions are complete--likely 2000. Funds needed
equal funds remaining.

Explanation of Any Significant Diacrepancy/Or Planned New Dollars: None
Prepared by: Date: % 7! é j
Approved by: Date:

KMWTPO04 .99
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LaSalle 2/4-99

State Superfund Cooperative Agreement
Quarterly Progress Report
State Lead Site
Assistance ID number: V005783-01
Site Name: LaSalle-Electrical Utilities
Activity: Remedial Action - Phase-II & LTRA
Reporting Period: FY-99, Q-2

Work Accomplished During Reporting Period For This Site And Activity:

Phase IT RA activity this quarter consisted of: groundwater collection and treatment; monitoring
of the piezometric surface to insure maintenance of the zone of collection; continued sampling of
on & off site monitoring wells and groundwater collection system monitoring points to track
groundwater collection and treatment; subpena received relative Phase IT contractor claims
received and collection of response information underway, effort coordinated by Illinois Attorney
General’s office; meet with Region V Post Closure Care Committee and gain support to proceed
with design of Soil Vapor Extraction (“SVE”) Pilot Test Design, receive and review and
comment on SVE Pilot Test protocols, initiate discussion with over-sight engineer relative to
groundwater collection system enhancements; establish contact with Region V - ORC and Illinois
EPA Division of Legal Council (“DLC”) relative to City of LaSalle’s interest in obtaining
Prospective Purchasers Agreement and ultimate acquisition of site for use as park, DLC will
coordinate; limited document preparation relative to State Remedial Action Closeout Report;
some limited community relations activities asscciated with past TDU operations, on-site work,
and off- site activity; received, reviewed and assisted DI.C and Illinois Office of the Attorney
General in developing response to complaints to the Illinois Court of Claims filed by ThermoCor
for allcged additional cost of Phasc IT RA.

Problems And Delays Encountered This Period: no new problems / delays encountered this
quarter.

Corrective Measures Taken Or Planned: [nvestigation continues to enhance VOC removal
from soil to insure completion of RA during LTRA period. Investigation continues of additional
VOC sources and corrective actions to reduce lime scaling impacts. Investigation underway
relative to removal of the carbon cells from the treatment train, these units are serving no
functional purpose (no PCB in the influent) and are infringing on through put volumes of the
GTU.
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LaSalle 2/4-99
Project Schedule:
Task / Deliverables Original CA CA Approved Actual
Approved Schedule Amended Schedule Completion Date
(month / year) (month / year) (month / year)
RA Closcout Report 2nd 1/4 FY-94 None Unknown

Percentage Of Activity Scheduled To Be Completed: 99%

Percentage Of Activity Actually Completed: 99%

Explanation Of Significant Difference: None

Cost For Current Task Underway Or Just Completed In This Reporting Period:

* The following cost data are current through 1st 1/4-99, expenditures data through 2nd 1/4 FY-
99 are not currently available and will be transmitted at IEPA’s earliest opportunity

Task/Deliverable | CA Approved Planned Estimate Expend | Estimate Expend
Budget Amount | Budget Amount This Quarter To Date
Phase-II RA 35.9 million 25.4 million 5.7 thousand 31.3 million
Pending Change 9.7 million
Orders
3.6 million
Groundwater 85 thousand 1.03 million
LTRA
Total RI: § NA Total FS: § NA

Estimated Time And Funds Needed To Complete Required Work:
90 Months and $39,563,705 -
Actual Time And Funds Remaining (Use Best Estimate On Funds):

90 Months and $7,203,808

~
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LaSalle 2/4-99

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase
Request Or Time Extension Request:

None

Prepared by: %’%f( Date: _ S'~L 55
Approved by: @%&z Date: %@7

Attachment: LTRA Contractor Cost Reports for 1st/4 FY 99 will be forwarded under separate
cover, No Phase II Contractor Cost reports processed this quarter




MAY-13-99 THU 15:39 P.03

STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY
REPORTING PERIOD: 10/98 - 4/99 CA #: V995475-01-0 ACTIVITY: RUFS
SITE NAME: Ottawa Radiation Arcas, Ottawa, Illinois
BUDGET PERIOD: 10/93 - 12/99
WORK ACCOMPLISHED DURING REFORTING PERIOD:
State Activities:  Met with USEPA, IAGO, and IDNS to discuss remedial
options at NPL-8 and NPL-4. Reviewed and commented on

RI/FS and provided ARARs for NPL-3.

Federal Activities: Worked NPL-8 RI/FS. Discussed remedial options for NPL-
8 with IEPA, IAGO, and IDNS.

PROBLEMS ENCOUNTERED THIS PERIOD: None.
CORRECTIVE MEASURES TAKEN OR PLANNED: None.
BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/ Review
AWARD AMOUNT: $20,727
ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $579
ESTIMATED EXPENDITURES TO DATE: $6,885
TOTAL FUNDING FOR THIS ACTIVITY: $20,727
EXPLANATION OF SIGNIFICANT DIFFERENCES: None.

TIME AND FUNDS REMAINING: CA time is extended until December 31, 1999,
and the remaining funds in the CA total $13,842.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED
WORK: It is not possible for the 1llinois EPA to accurately estimate the time and funds
necessary t¢ complete the work becausc it is a federal lead project.
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EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/ OR PLANNED NEW
DOLLARS: Nonc.

PREPARED BY: M—__‘ DATE: S{f Cg ﬁ%
APPROVED BY:@.&%DATE:M?.



MID-YEAR PROGRESS REPORT

vaqhiseq3-c
Assistance ID number: VO65989-01

Site Name; Parson's Casket Hardware
ACTIVITY: RI/FS (Off-Site Groundwater Study)

Reporting Period: 1st and 2nd Quarter, FY 1999

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

RI/FS

The draft feasibility study (FS) from SAIC has been reviewed by the Agency. It was disapproved. The
Agency has changed multi-site consultants from SAIC to Tetra Tech EM Inc. to complete work on the FS.
IEPA and U.S.EPA met on January 19, 1999 to discuss future activities at the site. It was determined that
not enough information was available to complete an acceptable FS and additional field work was

necessary.

The Agency is currently requesting an amendment to the cooperative agreement with U.S.EPA for
completion of the FS. IEPA is also working with U.S.G.S. in completing additional studies on the
bedrock aquifer. U.S.G.S. has submitted a work plan for field activities involving the bedrock aquifer at
the site. The Agency is currently reviewing this work plan. U.S.G.S. field work is scheduled to begin
during the next reporting period.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD:

None
CO CTIVE MEASURES T N OR PLANNED:

None
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PROJECT SCHEDULE:
Task/ Deliverables Approved Actual
Amended Completed
Schedule Date

A. Work Plan 06/97 06/99*
Preparation
1. Description of Current Situation 07/97 06/99*
2. Site Investigation 08/97 on going*
3. Site Investigation 02/98 on going*

Analysis
4. Laboratory and N/A N/A

Bench Scale Studies
5. Community Relations 06/98 on going*
6. Project Management 06/98 on going*
7. Remedial 12/98 N/A
Alternatives

Screening
8. Remedial 1/99 N/A
Alternatives

Evaluation
9. Feasibility Study 04/99 N/A

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED:

(next reporting period)
Percent Completed

TASK No. Description (%)
A. Work Plan Preparation 100
1.  Description of Current Situation 100
2. Site Investigation 100
3. Site Investigation Analysis 100
4. Community Relations 80
5. Project Management 80
6. Remedial Alternatives Screening 100
7.  Remedial Alternatives Evaluation 100
8.  Feasibility Study 100



PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED:

Percent Completed

TASK No. Description %
A. Work Plan Preparation 80*
1. Description of Current Situation 80*
2. Site Investigation 80*
3. Site Investigation Analysis 80*
4.  Community Relations 60*
5.  Project Management 60*
6.  Remedial Alternatives Screening 50*
7. Remedial Alternatives Evaluation 50%*
8.  Feasibility Study 10*

* - It was determined by the U.S.EPA and IEPA that additional field studies would be necessary to
complete the FS (see Work Accomplished During Reporting Period.)

EXPLANATION OF SIGNIFI T DIFFERENCE:

None

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING
PERIOD:!

State estimated costs are reported by activity as follows:

Approved Budget Estimated Expenditures To Date

RI: $ 527,073 $ 338,847

1: The accounting process is currently under review by the Agency for completeness. Future cost
breakdowns will include all subsequent revisions. These figures represent cost breakdowns through
December 1996.

* The overall cost of the CA approved budget has been increased from previous quarterly reports.
This is due to an increase in the CA budget of $36,965.



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:
The time and funds needed to complete the RI/FS are pending.

ACTUAL TIME AND FUNDS REMAINING:
12 months and $188,226

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING
INCREASE REQUESTED OR TIME EXTENSION REQUESTED:

The outcome of this portion of the project is still pending completion. It has been determined that not
enough data exist to support an alternative for this operable unit or to conclude the FS. Additional
information was required to complete the remaining tasks under a study specifically for this operable unit.

Additional time was required due to incomplete information in support of an FS. The additional activities
stated above were necessary to complete an FS for this operable unit, thus increasing the time necessary
in completing this project.

It appears that groundwater restoration may be more difficult than originally anticipated. This may require
a deviation from the existing schedule to explore other avenues available to remediate the site and
complete additional field studies.

Prepared by ((;(:—o % . /d Date '-/'/2 "’/ % 4
Approved by _@% Date Cé/é o WA NN
— 7 // / 77




MAY-13-99 THU 15:38 )
- -

Postit FaxNote 7671 [Daef AL

To

4

Phonc # C o ?L-O
STATE SUPERFUND COOPI [3/3 N

SEMI-ANNUAL PRO
SUPPORT AGENCY

REPORTING PERIOD: 10/98 - 3/99  CA #: V005947-01 ACTIVITY: RD/RA

SITE NAME: Taracorp/NL Industries, Granite City, Illinois
RUDGET PERIOD: 09/15/94 to 09/30/00
WORK ACCOMPLISHED DURING REPORTING PERIOD:

State Activities: Site visit.

Federal Activities: Yard remediation work, H.E.P.A. vacuuming of residential
tomes, sertlement discussions with responsible parties 1o take
over remedial action, commencement of industrial waste pile

capping.
PROBLEMS ENCOUNTERED THIS PERIOD: Nore.
CORRECTIVE MEASURES TAKEN OR PLANNED: None.
BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review

AWARD AMOUNT: $23,364

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $1,058

ESTIMATED EXPENDITURES TO DATE: $12,058
TOTAL FUNDING FOR THIS ACTIVITY: $23,364

EXPLANATION OF SIGNIFICANT DIFFERENCES: None

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2000,

and the remaining funds in the CA total $11,306.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED

WORK: It is not possible for the Tllinois EPA to accurately estimate
necessary to complete the work because it is a federal lead project.

the time and funds
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EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW
DOLLARS: None.

PREPARED BY:C DATE: % /é
APPROVED BY: ,ﬁ%%,mm;_%




04/29/99 11:49 FAX 1 815 447 2127 IEPA @ DEPUE ++» Terry Ayers do1

State Superfund Coonerative Agreement
Semiannual Progress Report

Federa] Lead Site

Reporting Period: FY-99, Q-1 & Q-2 CA#: V005947-01 T 21~ CogunTt /

Work Accomplished During Reporting Period For This Site And Activity: Receive

and note extention of negotitations for RA Consent Order, Receive and note termination of

negotiations for RA CO, Receive UAO for RA, Track RA negotiations by Region V with

PRPs, fielded several verbal request for information.

Problems And Delays Encountered This Period: None

Corrective Measures Taken Or Planned: None Required

For Major Task Identify The Following:

Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent
Decree Negotiations Support, Review & Comment RD Documents, Review &
Comment RA Documents, Limited Community Relations Support

Award Amount: $13,240.00

Estimated Expenditures This Period: Cost for 1st 1/4 FY-99 - $91

Estimated Expenditures To Date: Cost through 1st 1/4 FY-99 - $4, 852

Estimated Percent Of Task Complete: 70%

Total Funding For This Activity: $13,240.00

Explanation Of Significant Differences: None

Time And Funds Remaining (Balance In Existing CA): 12 Mos. & 8.388

Estimated Time And Funds Needed To Complete Required Work:
12 mos. & $8,388

Explanation Of Any Significant Discrepancy/Or Planned New Dollars:

Prepared by:Mch‘__ Date: _-A7-7,
Appg"'QVed by: 44‘-4, /%;ﬁ, Date: g
7 7 %47
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY

REPORTING PERIOD: 2/99 CA #: V005947-01-9 ACTIVITY: RD
SITE NAME: Woodstock Municipal Landfill, Woodstock, IL

BUDGET PERIOD: 09/15/90 - 12/31/99

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and
maintained correspondence files and documents.

PROBLEMS ENCOUNTERED THIS PERIOD: NONE
CORRECTIVE MEASURES TAKEN OR PLANNED: NONE
BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT WITHIN BLOCK GRANT: $15,720
ESTIMATED EXPENDITURES THIS QUARTER: $503

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $15,720
EXPLANATION OF SIGNIFICANT DIFFERENCES: None
TIME AND FUNDS REMAINING: 8 months and -$3,570

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Addition
funding allocation from Block Grant of $46,749.

EXPLANATION OF ANY SIGNIFICANT
DISCREPANCY OR PLANNED NEW DOLLARS: Requested additional funding

allocation from Block Grant of 46,749 has not yet been processed.
Allocation is expected to be reflected in the next semi-annual

report.

PREPARED B

(

APPROVED BY:_%% DATE:
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Sincerely,
Ji (.

A" 4 et
ILLINOIS ENVIRONMENTAL PROTFCTION A NCY

1021 NORTH GRaND Avivtt East, PO Box 19276, SerinGriieh, s, 6 704-9271
THOMAS V. SKINNER, DIRTCTOR
(217) 782-6760
November 3, 1999
Mr. John Oaks Mail Code 511SM-J9

Illinois Project Manager

Emergency & Remedial Action Branch
U.S. Environmental Protection Agency
Region V

77 West Jackson

Chicago, Illinois 60604

Mr. Oaks,

Please find enclosed a copy of the Illinois CERCLA Site Assessment Program Report that
covers the time period of April 1, 1999 through September 31, 1999. This represents the
second of the two semi-annual reports to be submitted to Region 5 for Federal I'iscal Year
1999.

The progress reporting sections of this document are relatively self-explanatory and should
require no additional explanation. The expense report sections of the semi-annual report will
be forwarded under separate cover when they have been developed.

Site Assessment activities performed in federal fiscal year 1999 continue (he program
philosophy of a balanced approach to CERCLA site evaluation, and are reflected by the
combination of traditional investigations and site hazard ranking, time critical removal
coordinations, brownfield assessments and the newer Pre-Cerclis Screening actions.

[ thank you for your cooperation, and as always, should you have any question or comments
regarding the information contained within this report, please feel free to contact me at the
above referenced telephone number.

Thomas Crause

Manager, Site Assessment Unit

Federaal Site Remediation Section
Division of Remediation Management
Illinois Environmental Protection Agency



SECOND SEMI-MNMIIAL F * 1999
For Perio e ding 9/99
Productivity
Activity Number | Number Number Measure
Planned | Submitted Underway | (Planned -
Submitted)
Pre-CERCLIS Screening 2 1! 3 1
B I
Integrated
A;ssessments 1 2 3 -1
Site Team 5 7 7 -2
Prioritizations
Expanded Site
Inspections 1 3 2 -2
HRS Packages 0 0 2 0
Redevelopment
Assessments 4 3 4 1
Removal
".oordination 6 5 3 1
{
Abbreviated PA 0 6 6 -6

TABLE 1
PROGRESS REPORT

Number
Planned

w

36

58

18

Cumulative to Date

Number Number
Submitted Underway
’ 1
£ 2
29‘ 3
57 7
18 2
4 2
| !
21 4
!,
46 3
6 6

1. "Number Planned” designates the numb number of IAs, FSIPs, and ESls targeted in the CA for completion during the quarter

Productivity
Measure
(Planned -
Submitted)
2
7
1
0
3
6
1
-6

STATE __ lllinois
| Remaining
Percent Targeted to be
On Target| inthe CA Complete
*5} 4 z
80.6 2 0
96.6 10 2
100 1 )
57.1 1 1
77.8 7 2
97.9 12 00
100 0 -6

2. "Number Submitted" designates the nu  he number of [As, FSIPs, and ESls that were submitted to the Region during or up to the last day of the quarter.

3 "Productivity Measure” indicates how well the targeted accomplishments are being met and is determined by subtracting the number submitted from the number

planned.

4. "Percent on Target” indicates if production is keeping up with planned efforts. It is determined by dividing the cumulative submitted by the cumulative planned and

multiplying by 100.

5. "Targeted in the CA" indicates the total number of P f |As. FSIPs, or ESls planned for completion in the Cooperative Agreement.

6. "Remaining to be Completed™ is the total number of PA of IAs, FSIPs, or ESls in the CA that need to be completed. Itis determined by subtracting the cumulative submitted from t from the

targeted accomplishments.




SECOND SEMI-ANNUALF * 1999 TABLE 1 STATE __ lllincis
PROGRESS REPORT
For Perio e ding 9/99 Cumulative to Date
] Remaining
Productivity Productivity Percent Targeted to be
Activity Number | Number Number Measure Number Number Number Measure On Target | in the CA Complete
Planned | Submitted Underway (Planned - Planned Submitted Underway (Planned -
Submitted) Submitted)

Pre-CERCLIS Screening 2 1 3 1 8 g 2 75 4 2
Integrated
)ssessments 1 2 3 -1 36 29 7 80.6 2 0
Site Team 5 7 7 -2 58 57 1 96.6 10 2
Prioritizations

Expanded Site

Inspections 1 3 2 -2 18 18 0 100 1 -2
HRS Packages 0 0 2 0 7 4 3 571 1 1
Redevelopment

Assessments 4 3 4 1 27 21 6 77.8 7 2
Removal

oordination 6 47 12
Abbreviated PA 0 6 6 -6 0 6 -6 100 0 -6

1. "Number Planned" designates the numb number of 1As, FSIPs, and ESls targeted in the CA for completion during the quarter

2. "Number Submitted" designates the nu he number of IAs, FSIPs, and ESls that were submitted to the Region during or up to the last day of the quarter.

3. "Productivity Measure" indicates how well the targeted accomplishments are being met and is determined by subtracting the number submitted from the number

planned.

4. "Percent on Target" indicates if production is keeping up with planned efforts. It is determined by dividing the cumulative submitted by the cumulative planned and

multiplying by 100.

5. "Targeted in the CA" indicates the total number of P f |As, FSIPs, or ESls planned for completion in the Cooperative Agreement.

6. "Remaining to be Completed” is the total number of PA of IAs, FSIPs, or ESIs in the CA that need to be completed. It is determined by subtracting the cumulative submitted from t from the

targeted accomplishments.




ECOND SEMI-ANNUAL 1999

TABLE 2a
INTEGRATED ASSESSMENT DISPOSITION

Total Direc Site Desposition
Site Name Personnel '
Hours/Site Referred No Further Other
for ESI Action

Granite City Ditch--119040525 NFA
Western Lion Landfill--00507808 NFA
TOTAL

Average Hours Per Site

t. "Personnel” refers only to those staff people who were ng the 1A.
2. A site may be entered in more than one category under Site Disposition.
3. Indicate level of priority for a site referred for an ESI with one of the following initials.
H = High M=M L =Low
4. Place an asterisk (*) in this column next to sites where no further action has been recommended.
5. Use the "Other"” category to indicate site dispositions such as:

RCRA = Entire facility is active and is referred to RCRA program for further action (48
RAD = All hazardous materials are radioactive materials excluded from CERCLA con

(Sec. 101(22) of CERCLA and 48 FR 40661).



SECOND SEMI-ANNUAL 1999

SITE TEAM EVALUATIC

TABLE 2b

Total Direct

Site Disposition

Site Name Personnel
Hours/Site Referred for No Further Other
HRS Scoring Action

Waukegan Muni #1--980902175 NFA
Inspiration Mines--980905202 HIGH

ARF Landfill--084741875 NFA
S.California Chemical--059483081 HIGH

Diamond Scrap Yard--0001093509 HIGH

Woodland Landfill--097282750 NFA
Beleville Landfill--980704832 NFA
Interlake Property--000810432 HIGH

Total

Average Hours Per Site

P

1. "Personnel” refers only to those staff people who were directly involved in preparing the SI.

2. A site may be entered in more than onc catcgory under Site Disposition.

3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS
4. Place and asterisk (*) in this column next to sites where no further action has been recommended.
5. Use the "Other" category to indicate site dispositions such as:

EIl = Recommended for Expandcd Site Inspection.
RCRA = Entire facility is active and is referred to RCRA program for further action (48 FR 40662).
RAD = All hazardous materials arc radioactive materials excluded from CERCILA consideration

(Sec. 101(22) of CERCL.A and 48 FR 40661).

PETRO/NG = All materials are petroleum. natural gas. natural gas lizuids. liquefied natural gas. or
synthetic gas usable for fucl and are excluded from CERCLA consideration
(Sec. 101(14) of CERCLA).

ER — All or a portion of the sitc has been referted for emergency response.

OTHER = Indicatc other dispositions with a footnote




SECOND SEMI-ANNUAL 1999

TABLE 2¢

EXPANDED SITE INSPECTION DISPOSITIONS

' Total Direct} Site Dispostion
Site Name Personnel
Hours/Site Referred for No Further Other
HRS Scoring Action
Wisconsin Steel Works--000849737 HIGH
Republic Creosoting--980606097 HIGH
Total
Average Hours Per Site
[ "Personnel” refers only to those staff people who were directly involved in preparing the E£SI
2. A site may be entered in more than one category under Site Disposition
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS.
4. Place and asterisk (*) in this column next to sites where no further action has been recommended.
5. Use the "Other" category to indicate site dispositions such as:
Fl = Recommended for Expanded Site Inspection.
RCRA = Entire facility is active and is referred to RCRA program for turther action (48 FR 40662).
RAD = All hazardous materials are radioactive materials excluded from CERCLA consideration

(Sec. 101(22) of CERCLA and 48 FR 400661).
PETRO/NG = All materials are petroleum. natural gas. natural gas lizuids liquefied natural gas. or

synthetic gas usable for fuel and are excluded from CEFRCLA consideration




SECOND SEMI-ANN

1 1
UAL

9¢

TABLE 2D
TIME CRITICAL REMOVAL COORDINATION

Total Direct Site Dispostion
Site Name Personnel
Hours/Site Assessment Removal Other
Completed Completed
R & R Sales Yes Yes
Action Wrecking Yes Yes
Midland Machine Yes
South-Central Terminal Yes No
Canton C.I.C. Yes Yes
Total
Average Hours Per Site

1. "Personnel” refers only to those staff people who were direetly inveolved in preparing the ESL
2. A site may be entered in more than one category under Site Disposition.
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS.

4. Place and asterisk (*) in this column next to sites where no further action has been recommended.




SECOND SEMI-ANNUAL 1999

TABLE 2E

REDEVELOPMENT ASSESSMENT DISPOSITION

Total Direct

Site Dispostion

Site Name Personnel
Hours/Site Site Inpection Report Property
Compieted Prepared Developed
The Oswald Property--000000025 YES YES NO
403 West 138th Street--000000029 YES YES NO
The Wallace Property--000000028 YES YES NO

Total

Average Hours Per Site

_"Personnel” refers only to those staff people who were directly involved in preparing the ESL

. A site may be entered in more than one category under Site Disposition

!
2
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS.
4

. Place and asterisk (*) in this column next to sites where no further action has been recommended.




SECOND SEMi-ANNUAL 1999

PRE-CERCLIS

A
S

- = A
DLE 4r

CREENING ACTION

Total Direct

Site Dispostion

Site Name Personnei
Hours/Site Site Inpection Report CERCLIS
Completed Prepared RECOMMENDATION
illinois Zinc Company NO YES YES

Total

Average Hours Per Site

1. "Personnel” refers only to those staff people who were directly involved in preparing the ESI
2. A site may be entered in more than one category under Site Disposition.
3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS.

4 Place and asterisk (*) in this column next to sites where no further action has been recommended.




SECOND SEMI-ANNUAL 1999

ABBREVIATED PRELIMINARY ASSESSMENTS

TABLE 2G

Total Direct

Site Dispostion

Site Name Personnel

Hours/Site Assessment

Completed
Cyber Amercia--005229331 YES
Tilton Plating--984919225 YES
Sun Machine Parts--001994722 YES
IPC Tire Fire--0001892447 YES
4310 S. Indiana--0002009397 YES
Carbographics--0002993582 YES

Report CERCLIS

Prepared RECOMMENDATION
YES HIGH

YES NFA

YES NFA

YES NFA

YES NFA

YES NFA

Total

Average Hours Per Site

1. "Personnel” refers only to those staff people who were directly imvolved in preparing the ESI

2 A site may be entered in more than one category under Site Disposition.

3. Place an asterisk (*) in this column next to sites referred for scoring using the HRS

4. Place and asterisk (*) in this column next to sites where no further action hus been recommended
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e [ILLINOIS ENVIRONMENTAL PROTECTION AGENCY
1021 NORTH GRAND AVENUE EAsT, P.O. BOx 19276, SPRINGFIELD, ILLINOIS 62794-9276

THOMAS V. SKINNER, DIRECTOR

217/782-6761

October 29, 1999

USEPA - Office of Superfund, SM-5J
77 West Jackson Street

Chicago Iil. 60604

Attn: John Oaks

lllinois Project Officer

Dear John:

Attached are the biannual reports for sites under the Superfund Block Grant.
IEPA has summarized cost information on all the cooperative agreements for your
review.

If you have any questions regarding theée reports, please contact me at
217/782-9875.

Sincerely,

Terry G. Ayers, Manader

National Priorities List Unit

Federal Sites Remediation Section
Division of Remediation Management
Bureau of Land

PRINTED ON RECYCLED PAPER




CORE PROGRAM COOPERATIVE AGREEMENT
Reporting Period 4/1/98-9/30/99

Several Region V staff, Cindy Wakat and Lois Betka and Terry Ayers, IEPA are
participating in the national Subpart O Workgroup. This workgroup will revise
these regulations to allow the Block Grant to become available to all states and
will simplify these regulations to make cooperative agreement applications easier.
The workgroup met in December in Washington DC, in March in Atlanta Ga, in
June in San Francisco, in Washington again in August and plans to meet in New
York in November. The workgroup has also had about two dozen conference
calls and plans to complete the revised regulation in January.

The All States Meeting was held in Indianapolis on July 12-13. All Region V
states attended along with most USEPA Superfund management. The states and
USEPA discussed Core funding at great length. The Core funding issue is of vital
importance to states and all states discussed the issue with great intensity. [EPA
is supporting many USEPA initiatives and is generating many RODs this year.
Consequently, IEPA’s Core funding levels will improve during the next fiscal year.

Four lllinois EPA authored RODs have been completed during this reporting
period. |EPA also reviewed three USEPA authored RODs during this period and
concurred on two of these RODs. The development and review of these RODs
was a mammoth effort for the Bureau of Land and our Division of Legal Counsel
that dominated IEPA’s workload for all of September. IEPA has committed to do
another three RODs in FFY'2000.

Several staff members attended training courses during this period. The courses
attended and the number of attendees are summarized below.

Course Title # Attendees

The following chart lists the expenditures for Core activities during this period.



27-Oct-99

FY99 CERCLA CORE DRAWDOWN

PREVEXP. | APR | MAY | JUNE [ JULY | AUG | SEPT | OCT | TOTAL | AWARD [PROJ.TOT]BALANCE
PERS. SERVICES| 766,442 | 31,680 | 32,687 | 36,101 | 28,732 | 27,359 923,001 | 852,344 | 950,361 (98,017)
IFRINGES 212,816 9381 | 9,611 | 10949 9,294 | 8,649 260,700 | 302,109 | 269,349 32,760
CONTRACTUAL 50,083 1,438 4,388 2,827 6,796 | 17,421 | 6,189 89,142 | 386,262 | 90,000 | 296,262
TRAVEL 38,140 1,263 1,413 1,049 2586 | 1,591 1 2,205 48,247 85924 | 50,000 35,924
COMMODITIES | 1,954 | 67 | 143 223 2,388 12,300 4,000 8,300
EQUIPMENT 11,333 B 2,842 | 348 14,523 8,683 | 14,523 (5,840)
OTHER 1 0| 335200 0 335200
TOTAL DIRECT | 1,080,767 [ 43,831 | 48,099 | 51,070 :foyos 57,863 | 8,965 0] 1,338,003 | 1,982,822 [ 1378233 | 604,589
INDIRECT 359,182 | 15,115 | 15570 | 17,319 | 15716 | 14,882 0 0| 437,784 | 280,989 | 452,667 | (171,678)
[TOTAL 1,439949 | 58946 | 63,669 | 68389 | 63,124 | 72,745 | 8,965 0] 1,775,787 | 2,263,811 | 1,830,900 | 432,911




STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY

REPORTING PERIOD: 2/99 CA #: V005947-01 ACTIVITY: RI/FS
SITE NAME: Byron (Johnson) Salvage Yard-RI/FS, Byron, IL
BUDGET PERIOD: 08/01/87 - 12/31/99
WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and
maintained correspondence files and documents. Concurred with U.S3.
EPA's Record of Decision for the soil remediation.
PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: None
BREAKDOWN OF MAJOR TASKS:

TASK NAME: Project Coordination/Review

AWARD AMOUNT WITHIN BLOCK GRANT: $70,860

ESTIMATED EXPENDITURES THIS HALF: $2,569
TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860
EXPLANATION OF SIGNIFICANT DIFFERENCES: None
TIME AND FUNDS REMAINING: 3 months and $59,280

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 12
months and same funding.

EXPLANATION OF ANY SIGNIFICANT
DISCREPANCY OR PLANNED NEW DOLLARS: None

9., / W DATE: 0/7?/4/ 75

//// 7/

APPROVED BY: é;, &Z/ e - DATE: 4% 4 é:f




Superfund Cooperative Agreement
End of Year Progress Report
State Lead Site

Cooperative Agreement #:  V005594-01

Site Name: Ilada Energy
Activity: Remedial Investigation/Feasibility Study
Reporting Period: End of FY ‘99

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

. Human Health Risk Assessment and Ecological Risk Assessment completed.

. Proposed Plan completed.

. Public hearing on Proposed Plan conducted.

. Administrative Record updated.

. Fact sheets generated and mailed out to public.

. “No-Further-Action” Record of Decision completed and signed by both IEPA and USEPA.

PROBLEMS ENCOUNTERED THIS PERIOD:

None.

CORRECTIVE MEASURES TAKEN OR PLANNED:

None.



PROJECT SCHEDULE:

Tasks/Deliverables (from state application | Original CA CA Apprvd. Actual

approved by EPA and awarded) Apprvd. Schd. Amended Completion
(Month/Year) Schedule Date
(08/21/89) (Month/Yr) (Month/Year)

(12/31/98)

1. Develop and Implement

Community Relations Plan Sept. '92 Dec ‘99 July, '90

2. Procure Oversight Consultant Dec ‘99 March,’90

3. Deliverable Review/Comment Sept. '92 Dec ‘99 August, ‘99

4. Field Inspection Services Sept. '92 Dec ‘99 Sept., ‘99

5. Project Documentation Sept. '92 Dec ‘99 Ongoing

6. Enforcement Support Sept. '92 Dec ‘99 Sept., ‘99

7.ROD Sept. '92 Dec ‘99 Sept., 99

8. Miscellaneous Sept. '92 Dec ‘99 ongoing

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 98%
EXPLANATION OF SIGNIFICANT DIFFERENCE: None

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD:

Tasks/ CA Appd. Planned Estd. Expnd. | Estd. Expnd.
Deliverables Budget Amt. Budget Amt This Quarter | To Date

Comm. Rltns. $19,637 $2,000.00 $15,415.30
Procure Oversight 2,578 $0.00 2,210.00
Review/Comment 140,635 $3,000.00 64,687.00
Field Inspect. 126,624 $0.00 90,406.00
Documentation 7,332 $1,000.00 6,326.00
Enforcement 23,400 $0.00 4.760.00
ROD 25,978 $2,500.00 2500.00
Miscellaneous 16,211 $5,000.00 13,810.70
TOTALS 362,395 $13,500.00 $200,115.00




TOTAL RI:  $282,668 TOTAL FS (includes ROD): $79,727

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK (BEST
ESTIMATE ON FUNDS):

2 months and $5000

EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED
FUNDING INCREASE REQUEST OR TIME EXTENSION REQUEST:

The time estimated to complete the tasks is based on the time needed to actually complete the tasks
and the PRPs best estimate of when field work can continue. Removal of the remaining monitoring
wells and Site production well will be completed this fall.

Additionally, at the time of this report, accurate dollar values for the second half of FY ‘99 are not
available. As such, the listed change in expenditures since the last report may not accurately reflect
current expenditures.

,4—\,

Prepared by ’ -/"L\‘ Uj &"N Date: /0 277 7?

Approved by: 47@ Date: 7194 7 4? _




Superfund Cooperative Agreement
End-of-Year Progress Report
State Lead Site

Cooperative Agreement #:  V 995693-01

Site Name: Jennison-Wright
Activity: EE/CA
Reporting Period: End of FY ‘99

WORK ACCOMPLISHED DURING REPORTING PERIOD:

. EE/CA was finalized. Document included proposed remedy for the site, Human Health
and Ecological Risk Assessments and cost analysis.

. Proposed Plan written and finalized.

. Public hearing on Proposed Plan held.

. Administrative Record updated.

. Fact sheets generated and mailed out to public.

. Record of Decision completed and signed by both USEPA and IEPA.



PROJECT SCHEDULE:

TASK SCHEDULED ACTUAL PERCENT
COMPLETION COMPLETION COMPLETE
DATE DATE

Work Plan Preparation July 1997 July 1997 100%

Work Plan Review/Site May 1997 May 1997 100%

Reconaissance .

EE/CA Support Sampling | November 1997 December 1997 100%

Streamlined Risk April 1998 July, 1999 100%

Evaluation

EE/CA Report April 1998 July, 1997 100%

Bench/Pilot Testing January 1998 February 1998 100%

Studies

Post-EE/CA Activities Ongoing Ongoing Ongoing

Project Management Ongoing Ongoing Ongoing




CURRENT COST BREAKDOWN:

TASK APPROVED EST. EST.
BUDGET EXPENDED EXPENDED
AMT. THIS HALF TO DATE
Work Plan Preparation $42,664.00 $0.00 $38,000.00
Work Plan Review/Site Reconaissance $18,000.00 $0.00 $14,000.00
EE/CA Support Sampling $482,936.00 $0.00 $348,683.00
Streamlined Risk Evaluation $56,956.00 $15,000.00 $57,000.00
EE/CA Report $58,271.00 $7,500.00 $60,500.00
Bench/Pilot Testing Studies $13,570.00 $0.00 $12,000.00
Post EE/CA Activities $30,500.00 $5,500.00 $5,500.00
Project Management $55,000.00 $34,600.00 $59,653.00
Total Costs $757,897.00 $62,600.00 $595,336.00

Note: Due to internal administrative procedures, the costs reflected are only those that have been billed and paid.
These costs do not necessarily reflect the work that has been accomplished as they do not include “ pipeline” costs.

Date /0 ":—77' ?j/

Prepared by:

T MLJLUQ T

Approved by;@%‘%& Date [;/z 4 > éf




D COOPERATIVE AGRE
M1 AL PROGRESS REPOR
KERR MCGEE WEST CHICAGO REED KEPPLER PARK

Assistance ID Number: V995414-01-0 administered via block grant

Activity: RI/FS
Reporting Period: FFY99, Q3 Q4
Project Period: 09/15/94 - 09/30/00

L. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD

Excavation activities continue at the old quarry/city dump/landfill. Landfill closure requirements
and post-closure activities have been discussed at monthly progress meetings with
representatives of the City of West Chicago, West Chicago Park District, Kerr-McGee, Illinois
Department of Nuclear Safety, and U.S. EPA.

ILA. CORRECTIVE MEASURES TAKEN
None required.

II.B. CORRECTIVE MEASURES PLANNED
None.

III. PROJECT SCHEDULE
Schedule has been extended to allow for work to continue through September 2000. Removal
action is expected to result in a streamlined RI/FS and a no action ROD.

IV. PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE
Technical Assistance | $14,678 $2259 Q3 $17,637
$2348 Q4 $(2959)
Time and Funds Remaining: Eleven Months and $0 Funds

Estimated Time and Funds Needed To Complete Required Work: The project is on schedule to
be completed in FFY00. Additional funding has come from reassignment of project

expenditures w@;n the block grant.
Prepared by: /],L/{AA/ ))/)MVV\/ Date: /04? 5/ 7 7

Approved byw Date:%; _

kmrkp\semiannualrpt10.99




SUPERFUND COOPERATIVE AGREEMEN']
EMIA AL PROGRESS REPORT
KE EE WEST CHICAGO KRESS EK
Assistance ID Number: V995414-01-0 administered via block grant
Activity:; RI/FS
Reporting Period: FFY99, Q3 Q4
Project Period: 09/15/94 - 09/30/00

L WORK ACCOMPLISHED DURING THIS REPORTING PERIOD
No site activity has occurred during this or previous reporting periods.

IILA. CORRECTIVE MEASURES TAKEN
None required.

I1I.B. CORRECTIVE MEASURES PLANNED
None.

III. PROJECT SCHEDULE
Schedule has been extended to allow for work to continue through September 2000.

IV. PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE

Technical Assistance | $14,678 $0 $248

Time and Funds Remaining: Eleven Months and $14,430

Estimated Time and Funds Needed To Complete Required Work: Project activities have not
started; several years will likely be needed to complete work. Based on expenditures at Reed
Keppler Park where similar activities have occurred, the remaining funds should be adequate.

Prepared by:__|_ p M1 L“\/)ﬂdw\/ Date: / 0/&7 5// 77

Approved by: 4‘_‘7%‘4 Date: { Z g

kmkrcrk\semiannualrpt10.99




SUP COOPERATIVE AGREE T

SEMIANNUAL PROGRESS REPORT
KERR MCGEE WEST CHICAGO WASTEWATER TREATMENT PLANT

Assistance ID Number: V995414-01-0 administered via block grant

Activity: RI/FS
Reporting Period: FFY99, Q3 Q4
Project Period: 09/15/94 - 09/30/00

L WORK ACCOMPLISHED DURING THIS REPORTING PERIOD
No site activity has occurred during this or previous reporting periods.

ILA. CORRECTIVE MEASURES TAKEN
None required.

II.B. CORRECTIVE MEASURES PLANNED
None.

III. PROJECT SCHEDULE
Schedule has been extended to allow for work to continue through September 2000.

IV. PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE

Technical Assistance | $14,678 $0 $1745

Time and Funds Remaining: Eleven Months and $12,933
Estimated Time and Funds Needed To Complete Required Work: Project activities have not

started; several years will likely be needed to complete work. Based on expenditures at Reed
Keppler Park where similar activities have occurred, the remaining funds should be adequate.

Prepared by: @Al Lt/)?/)(%ﬂ/l/\/ Date: / 0,10(_3;/ 9 ?

Approved by% Date:_{é%é_v ‘ z

kmwwtp\semiannualrpt10.99
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LaSalle 3&4 1/4-99

State Superfund Cooperative Agreement
Quarterly Progress Report
State Lead Site
Assistance ID number: V005783-01
Site Name: LaSalle-Electrical Utilities
Activity: Remedial Action - Phase-II & LTRA
Reporting Period: FY-99, Q-3 & 4

Work Accomplished During Reporting Period For This Site And Activity:

Phase 1T RA activity this quarter consisted of: groundwater collection and treatment; monitoring
of the piezometric surface to insure maintenance of the zone of collection; continued sampling of
on & off site monitoring wells and groundwater collection system monitoring points to track
groundwater collection and treatment; responded to subpena relative Phase II contractor claims,
effort coordinated by Illinois Attorney General’s office; implemented Soil Vapor Extraction
("SVE™) Pilot Test; continued discussion with over-sight engineer relative to groundwater
collection system enhancements; continued support of interaction of City of LaSalle, Region V -
ORC and Illinois EPA Division of Legal Council (“DLC”) relative to City of LaSalle’s interest in
obtaining Prospective Purchasers Agreement and ultimate acquisition of site for use as park;
received pre-treatment authority authorization to remove liquid phase carbon absorption cells
from treatment plant train, limited document preparation relative to State Remedial Action
Closeout Report; some limited community relations activities associated with past TDU
operations, on-site work, and off- site activity; received, reviewed and assisted DI.C and Illinois
Office of the Attorney General in developing response to complaints to the Illinois Court of
Claims filed by ThermoCor for alleged additional cost of Phase II RA.

Problems And Delays Encountered This Period: significant weather impacts / related delays on
implementation of SVE pilot test.

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal
from soil to insure completion of RA during LTRA period. Investigation continues of additional
VOC sources and corrective actions to reduce lime scaling impacts.

Project Schedule:
Task / Deliverables Original CA CA Approved Actual
Approved Schedule |  Amended Schedule Completion Date
(month / year) (month / year) (month / ycar)
RA Closeout Report 2nd 1/4 FY-94 None Unknown

Percentage Of Activity Scheduled To Be Completed: 99%
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Percentage Of Activity Actually Completed: 99%

Explanation Of Significant Difference: None

LaSalle 3&4 1/4-99

Cost For Current Task Underway Or Just Completed In This Reporting Period:
* The following cost data are current through 1st 1/4-99, expenditures data through 2nd 1/4 FY-
99 are not currently available and will be transmitted at IEPA’s earliest opportunity

Task/Deliverable | CA Approved Planned Estimate Expend | Estimate Expend
Budget Amount | Budget Amount This Quarter To Date
Phase-II RA 35.9 million 25.4 million 5.7 thousand 31.3 million
Pending Change 9.7 million
Orders
Groundwater 3.6 million 138.6 thousand 1.48 million
LLTRA

Total RI: § NA

Total FS: § NA

Estimated Time And Funds Needed To Complete Required Work:

90 Months and $39,563.705

Actual Time And Funds Remaining (Use Best Estimatc On Funds):

84 Months and $6,758,195

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase
Request Or Time Extension Request:

None

Prepared by: W%ﬁ

Date: /22 Xé'?f

Approved by: WDMC /o é 5 (
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Attachment: LTRA Contractor Cost Reports for 1st/4 FY 99 will be forwarded under separate
cover, No Phase II Contractor Cost reports processed this quarter



STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY
REPORTING PERIOD: 04/99 - 09/99 CA#: V995475-01-0 ACTIVITY: RI/FS
SITE NAME: Ottawa Radiation Areas, Ottawa, Illinois
BUDGET PERIOD: 10/93 - 12/99
WORK ACCOMPLISHED DURING REPORTING PERIOD:

State Activities: Provided ARARs for NPL-1, NPL-4, and NPL-9. Provided
comments to IDNS on FS for NPL-8.

Federal Activities: Completed FS for NPL-8. Revised Site Characterization Reports for
Il Power Site, NPL-4, NPL-9, revised Risk Assessment Reports for Il
Power Site, NPL-1, NPL-11, revised EE/CA NPL-4, EE/CA for
NPL-1.
PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: None
BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT: $20,727
ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $0
ESTIMATED EXPENDITURES TO DATE: $6885
TOTAL FUNDING FOR THIS ACTIVITY: $20,727

EXPLANATION OF SIGNIFICANT DIFFERENCES: None

TIME AND FUNDS REMAINING: CA time is extended until December 31, 1999, and the
remaining funds in the CA total $13,842.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete
the work because it is a federal lead project.



EXPLANATION OF ANY SIGNIFICANT DISCREPANCY/OR PLANNED NEW
DOLLARS: None

PREPARED BY:_Say DATE: _{0{37[99

APPROVED BY: 747,%,4/ DATE: _/,; 4 > % 7




END-YEAR PROGRESS REPORT

Assistance ID number: V005989-01
Site Name; Parson's Casket Hardware
ACTIVITY: RI/FS (Off-Site Groundwater Study)

Reporting Period: 3rd and 4th Quarter, FY 1999

WORK A MPLISHED D PORT PERIOD FOR THIS SITE AND ACTIVITY:

RI/FS

United States Geological Survey (U.S.G.S.) and the Illinois EPA have completed a combined investigation
into the bedrock aquifer around the Parson’s Casket Hardware Superfund Site. Work included drilling
five (5) boreholes to a depth of approximately 260 feet below ground surface and examining lithology and
groundwater quality. Analytical results are currently being completed by U.S. EPA CLP lab program and
monitoring wells will be placed in the zones of highest contamination. Also, natural attenuation
parameters are being investigated for the bedrock aquifer.

Illinois EPA is also beginning a groundwater study into other potential source areas not associated with
Parson’s, but discovered to be impacting local groundwater quality. The information from this study will
be used to support a remedial alternative for Parson’s. This study should be complete by June 2000.

PROBLEMS AND DELAYS E TERE PERIOD:
A company on the opposite side (from the site) of the Kishwaukee River had originally granted access for

the borehole investigation. However, at the last minute access was withdrawn and no monitoring points
were available to investigate if contaminates had traveled under the river.

CORRECTIVE MEASURES T. N OR PL D:

The sites on the opposite side of the Kishwaukee River were abandoned until results are returned for the
bedrock area closest to the river on Parson’s side.



PROJECT SCHEDULE:

Task/ Deliverables

Approved
Amended
Schedule

Actual
Completed
Date

A. Work Plan 06/97 07/97
Preparation

1. Description of Current Situation 07/97 08/97

2. Site Investigation 08/97 09/97

3. Site Investigation 02/98 on going

Analysis

4. Laboratory and N/A N/A
Bench Scale Studies

5. Community Relations 06/98 on going

6. Project Management 06/98 on going

7. Remedial 12/98 N/A
Alternatives
Screening

8. Remedial 1/99 N/A
Alternatives
Evaluation

9. Feasibility Study 04/99 N/A

PERCENTAGE OF ACTIVITY SCHEDULED TO BE LETED:

(next reporting period)
Percent Completed

[TASK No. Description ' (%)
A. Work Plan Preparation 100
Description of Current Situation 100
Site Investigation 90
Site Investigation Analysis 90
Community Relations 90
Project Management 80
Remedial Alternatives Screening 50
Remedial Alternatives Evaluation 50
Feasibility Study 25

PN RO =



PERCENTAGE OF ACTIVITY A LY COMPLETED:
Percent Completed
TASK No. Description %
A. Work Plan Preparation 100
1.  Description of Current Situation 100
2. Site Investigation 100
3.  Site Investigation Analysis 90
4,  Community Relations 90
5. Project Management 80
6. Remedial Alternatives Screening 50°
7. Remedial Alternatives Evaluation 50°
8.  Feasibility Study 30°

* - Task 6, 7, and 8 have a preliminary draft document available. This current investigation is to
determine impacts and potential remedial alternatives for the deep bedrock aquifer, which was found
to be contaminated from the Parson’s site.

ATION OF SIGNIFI T DIFFERE

None
COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING
PERIOD:®V

State estimated cost are reported by activity as follows:

Approved Budget Estimated Expenditures To Date
RI: $ 527,073@ $ 338,847
USGS/IEPA (JFA®) $ 135,095 $ 75,413

1: The accounting process is currently under review by the Agency for completeness. Future cost
breakdowns will include all subsequent revisions. These figures represent cost breakdown through
FY 1999.

2: The overall cost of the CA approved budget has been increased from previous quarterly reports.
This is due to an increase in the CA budget of $36,965,

3: These figures reflect a Joint Funding Agreement (JFA) between Illinois EPA and the United States
Geological Survey (USGS) FY 99. These funds are for the deep bedrock aquifer investigation and
USGS is using the information for their Belvidere Area Groundwater Study.



ESTIMATED TIME AND F NEEDED T MPLETE REQUIRED WORK:

The time and funds needed to complete the RI/FS are pending.

ACTUAL TIME AND FUNDS REMAINING:

09 months and $188,226

EXPLANATION OF SIGNIFI DISCREPANCY/RATIONALE FOR PLANNED FUNDIN
INCREASE RE: STED OR TIME EXTENSION REQUESTED:

The outcome of this portion of the project is still pending completion. It has been determined that enough
data does not exist to support a an alternative for this operable unit or to conclude the FS. Additional
information was required to complete the remaining tasks under a study specifically for this operable unit.

Additional time was required due to incomplete information in support of an FS. The additional activities
stated above were necessary to complete an FS for this operable unit, thus increasing the time necessary
in completing this project.

It appears that ground water restoration may be more difficult than originally anticipated. This may
require a deviation from the existing schedule to explore other avenues available to remedy the site.

)
/
I i \ , ’/ '
Preparedby _(~ —+e—7 /[ "\ ~. i%

Appl'OVCd b@%_ Date %#i




SOUTHEAST ROCKFORD GROUNDWATER CONT NATION SITE
SUPERFUND COOPERATIVE AGREEMENT

QUARTERLY PROGRESS REPORT .
. 4.
Assistance ID Number: V005989-01 F )
Site Name: Southeast Rockford Groundwater Contamination Z)(&é p
Activity: Remedial Investigation/Feasibility Study @/\4‘ ~
Reporting Period: FFY1999, Second Semi-annual Report 94/

1. WORK ACCOMPLISHED DURING REPORTING PERIOD

1. Illinois EPA conducted a site visit on April 7 to check the status of well
development work for RD/RA SOW Task II-I.
2. Project assigned to a new State Project Manager, Jerry Willman on April 30,
1999.
3. In response to U.S. EPA’s request, phytoremediation was evaluated for
remediation of Area 7.
. Reviewed literature regarding phytoremediation of chlorinated

solvents, and planned for a sampling event at Area 7. On July 23,
1999, identified previous soil boring locations at Area 7 using a
global positioning system, and logged other physical features of the
site as a reference.

. Conducted sampling event at the site on July 24, 1999. Obtained
10 soil samples and delivered to Winnebago County Farm Bureau
for soil nutrient analysis. Submitted analysis results to Steve Rock
at U.S. EPA in Cincinnati.

. Determined that phytoremediation of soils at Area 7 would not be
highly effective due to depth and concentration of contaminants.

It appears that there is mutual agreement on the types of proposed
remedies for Areas 4, 9/10, and 11.

4, Reviewed Remedial Action Report submitted by City of Rockford for remedial
action activities under OU2 Record of Decision.

5. Received comments from U.S. EPA dated July 15, regarding Illinois EPA’s
December 1998 creek and sediment sampling.

6. In response to U.S. EPA’s concerns, began re-evaluation of technologies included
within the current Draft FS for Area 7. Also, in response to U.S. EPA’s June 28,
1999 comments on the revised Risk Assessment, began evaluation of an
additional pathway for Area 7.



IILA CORRECTIVE MEASURES TAKEN

Informed U.S. EPA remedial project manager that completion date for OU3 Record of Decision
(“ROD”) would slip to second quarter of 2000 due to requested changes to Risk Assessment and
evaluation of additional technologies at Area 7.

On September 1, 1999, submitted cooperative agreement amendment application to U.S. EPA for
additional funds to complete project.

ILB CORRECTIVE MEASURES PLANNED

Meeting being planned with U.S. EPA to discuss issues regarding Area 7 technologies and costs.

III. PROJECT SCHEDULE
PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED:

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 43%

57%

EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: Delays in receiving
U.S. EPA comments on critical documents, the addition of another exposure pathway within the
risk assessment, and continued discussions regarding the Area 7 remedy will delay the ROD

The ROD for this operable unit will likely be

signed by the end of the second quarter of FFY2000.

finalization for the Source Control Operable Unit.

IV.PROJECT BUDGET

Tasks/Deliverables CA Approved Est. Expenditures Est. Expenditures
Budget Amount FFY 1999, 2nd Period | to December 31, 1999
RI/FS $932,366 $35,786 $947,899

TOTAL OPERABLE UNIT 3 RI/FS: $932,366

ACTUAL TIME AND FUNDS REMAINING: 8 months and $0

ESTIMATED TIME AND FUNDS NEEDED: 8 months and $0

*%* These dollar drawdown amounts are current to September 30, 1999, ***

PLANNED FUNDING INCREASE REQUESTS: None.

Prepared by

Date: [0 /ag/}’?

Approved by: @,%4/ Date: A2 4&?
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY
REPORTING PERIOD: 04/99 - 09/99 CA#: V005947-01 ACTIVITY: RD/RA
SITE NAME: Taracorp/NL Industries, Granite City, Illinois
BUDGET PERIOD: 09/15/94 to 09/30/00
WORK ACCOMPLISHED DURING REPORTING PERIOD:
State Activities: Site Visits
Federal Activities:  Approved supervising contractor for RD for groundwater
containment portion of the remedy, remediation of residential and
remote fill lots, conditional approval of the RA Work Plan for the
Taracorp pile, placed geosynthetic cover, clay layer, top soil layer
on the Taracorp pile.
PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: None
BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT: $23,364

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $525 (3rd quarter), $463
(4th quarter)

ESTIMATED EXPENDITURES TO DATE: $13,047
TOTAL FUNDING FOR THIS ACITIVITY: $23,364
EXPLANATION OF SIGNIFICANT DIFFERENCES: None

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2000, and the
remaining funds in the CA total $10,317.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is
not possible for the Illinois EPA to accurately estimate the time and funds necessary to complete
the work because it is a federal lead project.



EXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW
DOLLARS: None

PREPARED BY: <,..dv. Rion DATE: (©(x>7/99

APPROVED BY:% DATE: 42’4}%[}2¢
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State Superfund Cooperative Agreement
Semiannual Progress Report
Federal Lead Site

Reporting Period: FY-99, Q-3 & Q-4 CA#: V005947-01 TRiI-Cou NTY LANDFICL
Work Accomplished During Reporting Period For This Site And Activity: Provide
final comment on remedial design documents, attend meeting on change in asphalt type in
cap, attend pre-construction meeting, draft and submitt for management signature
concurrance on ESD,

Problems And Delays Encountered This Period: None

Corrective Measures Taken Or Planned: None Required

For Major Task Identify The Following:

Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent ~
Decree Negotiations Support, Review & Comment RD Documents, Review &
Comment RA Documents, Limited Community Relations Support

Award Amount: $13,240.00

Estimated Expenditures This Period: Cost for 4th 1/4 FY-99 - §111

Estimated Expenditures To Date: Cost through 4th 1/4 FY-99 - $6, 362

Estimated Percent Of Task Complete: 85%

Total Funding For This Activity: $13,240.00

Explanation Of Significant Differences: None

Time And Funds Remaining (Balance In Existing CA): 6 Mos. & $6,838

Estimated Time And Funds Needed To Complete Required Work:
12 mos. & $6,838

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: nonc

Prepared by: W%ﬂ Date: /2O—R6-77

Approved by:@%‘" Date: _ /0O 1_44 47
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY

REPORTING PERIOD: 2/99 CA #: V005947-01-9 ACTIVITY: RD
SITE NAME: Woodstock Municipal Landfill, Woodstock, IL

BUDGET PERIOD: 09/15/90 - 12/31/99

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and
maintained correspondence files and documents.

PROBLEMS ENCOUNTERED THIS PERIOD: NONE
CORRECTIVE MEASURES TAKEN OR PLANNED: NONE

BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT WITHIN BLOCK GRANT: $15,720
ESTIMATED EXPENDITURES THIS QUARTER: $824

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $15,720
EXPLANATION OF SIGNIFICANT DIFFERENCES: None
TIME AND FUNDS REMAINING: 3 months and -$5,027

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Addition
funding allocation from Block Grant of $46,749 and 12 months

EXPLANATION OF ANY SIGNIFICANT
DISCREPANCY OR PLANNED NEW DOLLARS: Requested additional funding

allocation from Block Grant of 46,749 has not yet been processed.
Allocation is expected to be reflected in the next semi-annual

report.
///W DATE: &P %fd 75
a4 ’ o
APPROVED BY:W DATE: é”ﬁ%éf‘z




Date:
SUBJECT:

FROM:

TO:

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

November 4, 1999

<
.;?m Oaks
'11inois Project Officer

Steve Padovani
Remedial Project Manager

Semi—AnTual Report for LaSalle Electric Utilities

Attached are the semi-annual and quarterly reports for the
99, submitted by the Illinois EPA for

the project to which you are assigned, and which are

funded by cooperative agreements. Please review them
and provide me with your comments on this form by

November 12.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copies of Illinois EPA's reports for
your records. If you have any questions,

please call me at 6-6040.

RPM Response

The reports accurately reflect approved activities and
reasonable cost expenditures, and are acceptable to me.

Comments:

The reports are not accurate and I have the following

comments. ’
RPM Signature /?2;;;%;%2524’\\~ Date///g”'ZQ
~<L '//’V




Date:
SUBJECT:

FROM:

TO:

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

November 4, 1999
Semi-Annual Progress Report for Byron Salvage Yard

Jo&ﬁ!%;ks

tiiinois Project Officer

Tom Short
Remedial Project Manager

Attached is the semi-annual report for the
Second half of FY’99, submitted by the Illinois EPA for
the project to which you are assigned, and which is
funded by cooperative agreement. Please review it and
provide me with your comments on this form by

November 12,

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's report for your

records. If you have any questions, please call me at
6-6040.
RPM Response

The report accurately reflect approved activities and
reasonable cost expenditures, and is acceptable to me.

Comments: Nhﬂf

The report is not accurate and I have the
following comments.

RPM Signature‘j:&“@~4>gziﬁﬁé§—_’ Date Q“qﬁﬂ
—



Date:
SUBJECT:

FROM:

TO:

Joka

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

November 4, 1999

Semi-Annual Progress Report for Kerr McGee Kress Creek
N

hn Oaks
linois Project Officer

Rebecca Frey
Remedial Project Manager

Attached is the semi-annual report for the

second half of FY’99, submitted by the Illinois EPA for
the project to which you are assigned, and which is
funded by a cooperative agreement. Please review it
and provide me with your comments on this form by

November 12.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's report for your
records. If you have any questions, please call me at
6-6040.

RPM_Response

This report accurately reflects approved activities and
reasonable cost expenditures, and is acceptable to me.

Comments:

This report is not accurate and I have the following
comments.

RPM Signature % ﬁo-\ Date lywbq

|

Com o D dy |
“Beckr



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: November 15, 1999

SUBJECT: Semi

Y

5Aqnual Progress Report for IEPA Site Assessment CA

FROM: Jo
Il inois Project Officer

. ;
TO:NJeanne Griffin
Jan Pels, Early Action Project Managers

Attached is the semi-annual report for the second half of
FY’99, submitted by the Illinois EPA for the above referenced
Project to which you are assigned, and is funded by a
cooperative agreement. Please review it and provide me with
your comments on this form by November 19,

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's report for your
records. If you have any questions, please call me at

6~-6040.
EAPM Response

This report accurately reflects approved activities and
| -~ | reasonable cost expenditures, and is acceptable to me.

Comments:

This report is not accurate and I have the following
comments.

ERPM Signature CY3L¢AJ./égyé£m~/ Date/@;qﬁ?ﬂ
J 2



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: November 4, 1999

SUBJECT: Semi-Annual Progress Report for

FROM:
Illinois Project Officer

TO: Jon Peterson, RPM Pool

Attached are the semi-annual reports for the
second _half of FY’99, submitted by the Illinois EPA for
the projects to which you are assigned, and which is
funded by cooperative agreement. Please review them
and provide me with your comments on this form by
November 12.

RPM Response

The reports accurately reflect approved activities and
| ZZl reasonable cost expenditures, and are acceptable to me.

Comments:

The reports are not accurate and I have the following
comments.

RPM Signature QM@//% Date /////7/¢(f




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: November 4, 1999 éﬁg;

o0

. oclC
SUBJECT: Semi-Annual Progress Report for Southeast (
Rockford Groundwater Contamination ﬂJDﬁNj 5
e \‘/'
~ NI

FROM: ;;yn“ﬂaks (Tole

linois Project Officer |

TO: Russell Hart
Remedial Project Manager

Attached is the semi-annual report for the
99, submitted by the Illinois EPA for

the project to which you are assigned, and which is

funded by cooperative agreement. Please review it and
provide me with your comments on this form by
November 12.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's report for your
records. If you have any questions, please call me at
6-6040.

RPM_Response

This report accurately reflect approved activities and
=<l reasonable cost expenditures, and is acceptable to me.

Comments: \\Netp Ve TRy s Repeeg CooT 4K

AREN § ReEniTion NeRE N eE Wy
Hreiind. WetouwT  Fowd,

L) ?\i"\\'DREN\E.D\&(\DN‘! MR STl WWVE Wi ROLE‘
This report is not accurate and I have the following
comments.

RPM Signaturé/;Kuhagﬂl:Di\égﬁﬁi; Datequ5f¥)




UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: November 4, 1999

@

N
FROM: JI')z’B;ﬂ"‘Oa 8
llinois Project Officer

TO: Richard Boice
Remedial Project Manager

SUBJECT: Sefizii;ual Progress Report for Parson's Casket Hardware

Attached is the semi-annual report for the

’ , submitted by the Illinois EPA for
the project to which you are assigned, and which is
funded by a cooperative agreement. Please review it
and provide me with your comments on this form by

November 12,

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's report for your
records. If you have any questions, please call me at
6-6040.

OSC Response

The report accurately reflects approved activities and
reasonable cost expenditures, and is acceptable to me.

Comments:

The report is not accurate and I have the following
comments.

j = T . ’
This o fe i3 noww parl of (he S/l ~fong AP pocd, 74,

PSP o;f‘f/}mer/ jo A p fonch oF @l vitily @ F S
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

Date: November 4, 1999

nual Progress Report for NL Ind./Taracorp

SUBJECT: Semi-

Oaks
nois Project Officer

FROM: Jo

TO: Brad Bradley
Remedial Project Manager

Attached is the semi-annual report for the

second half of FY’99, submitted by the Illinois EPA for

the project to which you are assigned, and which is

funded by a cooperative agreement. Please review it
and provide me with your comments on this form by
November 12.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of IEPA's report for your records.
If you have any questions, please call me at 6-6040.

RPM Responge

_ This report accurately reflects approved activities and
| | reasonable cost expenditures, and is acceptable to me.

Comments:

The report is not accurate and I have the following
comments.

|

RPM Signature '1f3*,;J%/yr%kéktt/ﬂﬁj}/////Date \LZEE/%K%



Date:

SUBJECT:

FROM:

TO:

~ZZ

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

November 4, 1999

Semi-Annual Progress Reports for Woodstock Muni Landfill
& Tri-County Landfill

7
il
Jo Oaks
IdY¥inois Project Officer

John O'Grady
Remedial Project Manager

Attached are the semi-annual reports for the

’99, submitted by the Illinois EPA for
the projects to which you are assigned, and which are
funded by a cooperative agreements. Please review them

and provide me with your comments on this form by

L% -~

November .L<4.

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA's reports for your

records. If you have any questions, please call me at
6-6040.
RPM Response

The reports accurately reflects approved activities and
reasonable cost expenditures, and are acceptable to me.

Comments:

The reports are not accurate and I have the following
comments.

RPM Signat
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Date:
SUBJECT:

FROM:

TO:

|

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

November 4, 1999

Semi-Annual Progress Reports for Ottawa Radiation Areas

J;:ﬁ%’ék’s‘
I nois Project Officer

Matt Mankowski
Remedial Project Manager

Attached are the semi-annual reports for the
99, submitted by the Illinois EPA for

the projects to which you are assigned, and which is
funded by cooperative agreement. Please review them
and provide me with your comments on this form by

November 12,

Please return this form to me at Mail Drop SM-5J. Please
keep the attached copy of Illinois EPA 's reports for

your records. If you have any questions, please
call me at 6-6040.
RPM Response

The report accurately reflect approved activities and
reasonable cost expenditures, and is acceptable to me.

Comments:

The report is not accurate and I have the following
comments.

RPM signature]//M /\/ Date /}Z /99
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: May 15, 2000
SUBJ: Review of IEPA Second Quarter Progress Report

FROM: Romona R. Smith [SR-5J]
lllinois Project Officer

TO: Rebecca Frey
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Kerr McGee Kress Creek
RPM'S RESPONSE:
[ ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached
comments on the report(s)].

SAM'S SIGNATURE: DATE:




SUPERFUND COOPERATIVE AGREEMENT
SEMIANNUAL PROGRESS REPORT
KERR MCGEE WEST CHICAGO KRESS CREEK

Assistance 1D Number: V995414-01-0 administered via block grant
Activity: RI/FS

Reporting Period: FFYO00, Q1 Q2

Project Period: 09/15/94 - 09/30/00

L WORK ACCOMPLISHED DURING THIS REPORTING PERIOD
No site RI/FS activity has occurred during this or previous reporting periods.

II.A. CORRECTIVE MEASURES TAKEN
None required.

I1.B. CORRECTIVE MEASURES PLANNED
None.

III. PROJECT SCHEDULE
Schedule has been extended to allow for work to continue through September 2000.

IV.  PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE

Technical Assistance | $14,678 $0 $248

Time and Funds Remaining: Five Months and $14,430
Estimated Time and Funds Needed To Complete Required Work: Project RI/FS activities have

not started; several years will likely be needed to complete work. Based on expenditures at Reed
Keppler Park where similar activities have occurred, the remaining funds should be adequate.

Prepared by: () /Q j)/] ﬁ;l«. Date: éfl{gé //7? )

Approved by:% Date: _5'4[ E 5 Ziﬂ >

kmkrerk\semiannualrpt04.00
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION V
S5&
DATE: May 15, 2000 K :
Ko bon-/
SUBJ: Review of IEPA Second Quarter Progress Report Fy ) ()(
FROM: Romona R. Smith [SR-5J] g
llinois Project Officer 4 /[iﬂ/}tue(ﬂ

Jo o st

TO: Russell Hart
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Southeast Rockford
RPM'S RESPONSE:
[ ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached
comments on the report(s)].

SAM'S SIGNATURE: DATE:




SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE

SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

Assistance ID Number: V005989-01

Site Name: Southeast Rockford Groundwater Contamination

Activity: Remedial Investigation/Feasibility Study

Reporting Period: FFY2000, First Semi-annual Report

I. WORK ACCOMPLISHED DURING REPORTING PERIOD

1.

[llinois EPA and U.S. EPA approved new location for Monitoring Well 201
which was identified as damaged in Spring of 1999. City of Rockford’s
contractors replaced the well during January of 2000.

[llinois EPA finalized comments on Human Health Risk Assessment and the
state’s contractor, Camp Dresser and McKee (CDM) began work on finalizing the
report.

Illinois EPA continued re-evaluation of technologies included within the current
Draft FS for Area 7. CDM continued work on revising Feasibility Study based
on Agency comments.

Illinois EPA and U.S. EPA (the Agencies) re-evaluated the programmatic
approach to minor source areas and the possibility of addressing such areas under
Illinois EPA’s Site Remediation Program (SRP). With U.S. Department of
Justice and U.S. EPA Office of Regional Counsel input, it was determined that
based on legal agreements currently in place at the site, addressing minor source
areas under the SRP was acceptable. A case by case evaluation of each minor
source area requesting entry into the SRP is suggested. The Agencies reserve the
right to re-visit the issue.

U.S. EPA expressed concerns regarding the protectiveness of the Agencies’ past
approach to groundwater contamination. One specific issue mentioned was
indoor air concentrations of Volatile Organic Compounds (VOCs). Illinois EPA
evaluated U.S. EPA’s concerns and a conference call was held on the matter on
March 30, 2000.

U.S. EPA, Illinois EPA, and CDM met on February 9, 2000 on proposed
alternatives for Area 7. In response, Illinois EPA and CDM conducted a more in-

depth evaluation of the possibility of utilizing Soil Vapor Extraction (SVE) in
combination with another technology at Area 7.



IL.LB CORRECTIVE MEASURES TAKEN

Informed U.S. EPA remedial project manager that the completion déte for OU3 Record of
Decision (ROD) would slip to fourth quarter of 2000 due to continued evaluation of remedial
alternatives at Area 7.

II.B CORRECTIVE MEASURES PLANNED

Due to increased time and work required to revise Feasibility Study to include SVE, Illinois EPA
will be submitting a cooperative agreement amendment application to U.S. EPA for additional

funds to complete project.

II1. PROJECT SCHEDULE

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 64%

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 36%
EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: Feasibility Study
finalization had to be put on hold due to continued discussions and evaluations of remedial
alternatives for Area 7. Difficulties in arranging a meeting between the Agencies’ management
caused additional delays in the schedule. The ROD for this operable unit will likely be signed
by the end of the fourth quarter of FFY2000.

IV. PROJECT BUDGET

Tasks/Deliverables CA Approved Est. Expenditures Est. Expenditures
Budget Amount FFY 1999, 1st Period to March 31, 2000
RI/FS $983,166 $15,155 $951,276

TOTAL OPERABLE UNIT 3 RI/FS: $932,366

ACTUAL TIME AND FUNDS REMAINING: 6 months and $16,735
ESTIMATED TIME AND FUNDS NEEDED: 6 months and $74,844

PLANNED FUNDING INCREASE REQUESTS: Illinois EPA will be submitting a cooperative

agreement amendment application for approximately $58,000 to U.S. EPA. Additional funds
will be required to complete project.

Prepared by: WL\N&MK Date: L(‘ / Ao /g_,om

Approved by:/ ’ é %Z’“" Date: %é 5}4 A
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
Ilinois Project Officer

Steve Padovani
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by
COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: LaSalle Electric

RPM'S RESPONSE:

[ ] Report(s) is accurate and acceptable as written.

| ] | have the following comments on the repori(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].
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State Superfund Cooperative Agreement
Semiannual Progress Report
Federal Lead Site

Reporting Period: FY-00, Q-1 & Q-2 CA#: V005947-01

Work Accomplished During Reporting Period For This Site And Activity: Attend

meeting with PRPs, Region V and RA Contractor at site on 2nd segment of RA, limited

response to public inquiries for site status.

Problems And Delays Encountered This Period: None

Corrective Measures Taken Or Planned: None Required

For Major Task Identify The Following:

Task Name: Support RUFS, Support AAD, Support ROD Development, Consent
Decree Negotiations Support, Review & Comment RD Documents, Review &
Comment RA Documents, Limited Community Relations Support

Award Amount: $13,240.00

Estimated Expenditures This Period: Cost for 1st 1/4 FY-00 - $114

Estimated Expenditures To Date: Cost through 1st 1/4 FY-00 - $6,476

Estimated Percent Of Task Complete: 85%

Total Funding For This Activity: $13,240.00

Explanation Of Significant Differences: None

Time And Funds Remaining (Balance In Existing CA): 6 Mos. & $6,764

Estimated Time And Funds Needed To Complete Required Work:
12 mos. & $6,764

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: none

Prepared by: QM&. Date: &~ cl>
Approved byw Date: M
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LaSalle 1&2 1/4-2000

State Superfund Cooperative Agreement
Quarterly Progress Report
State Lead Site
Assistance ID number: V005783-01
Site Name: LaSalle-Electrical Utilities
Activity: Remedial Action - Phase-1I & LTRA
Reporting Period: FY-00, Q-1 & 2

Work Accomplished During Reporting Period For This Site And Activity:

LTRA activity this quarter consisted of: groundwater collection and treatment; monitoring of the
piezometric surface to insure maintenance of the zone of collection; continued sampling of on &
off site monitoring wells and groundwater collection system monitoring points to track
groundwater collection and treatment; finalization of the SVE Pilot Test Report; and Finalization
of the SVE Feasibility Study Cost Analysis; Initiate discussions with suppliers of anti-scalant
additives to reduce pump and pipe scaling problems; continued discussion with over-sight
engineer relative to groundwater collection system enhancements; and continued support of
interaction of City of LaSalle, Region V - ORC and Illinois EPA Division of Legal Council
(“DLC”) relative to City of LaSalle’s interest in obtaining Prospective Purchasers Agreement and
ultimate acquisition of site for use as park.

Phase II RA activity consisted of meeting with representatives of the Phase II contractor, Region
V ORC, and the Illinois Attorneys General Office on outstanding claims; Initiated processing of a
tasking order for contractor support in technical review of claims, limited document preparation
relative to State Remedial Action Closeout Report; some limited community relations activities
associated with past TDU operations, on-site work, and off- site activity;

Problems And Delays Encountered This Period: Extreme dry weather reduced pump and treat
volumes reducing VOC removal progress.

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal
from soil to insure completion of RA during LTRA period. Investigation continues of additional
VOC sources and corrective actions to reduce lime scaling impacts.

Project Schedule:
Task / Deliverables Original CA CA Approved Actual
Approved Schedule | Amended Schedule Completion Date
(month / year) (month / year) (month / year)

RA Closeout Report 2nd 1/4 FY-94 None Unknown

do3
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LaSalle 1&2 1/4-2000

Percentage Of Activity Scheduled To Be Completed: Phase II RA-100%, LTRA - 50%
Percentage Of Activity Actually Completed: Phase II RA-99%, LTRA - 50%
Explanation Of Significant Difference: None

Cost For Current Task Underway Or Just Completed In This Reporting Period:

* The following cost data are current through 1st 1/4-00, expenditures data through 2nd 1/4 FY-
00 are not currently available and will be transmitted at IEPA’s earliest opportunity

Task/Deliverable | CA Approved Planned Estimate Expend | Estimate Expend
Budget Amount { Budget Amount This Quarter To Date
Phase-Il RA 35.9 million 25.4 million 10.1 thousand 31.3 million
Pending Change 9.7 million
Orders
Groundwater 3.6 million 66.3 thousand 1.54 million
LTRA

Total RI: § NA Total FS: § NA

Estimated Time And Funds Needed To Complete Required Work:
60 Months and $39,563,705

Actual Time And Funds Remaining (Use Best Estimate On Funds):

60 Months and $6,679,452

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase
Request Or Time Extension Request:

None

Prepared W:W@g Date: &~A/20F
Approved WW Date: 47%3

2




04/27/00 14:40 FAX 1 815 447 2127 IEPA @ DEPUE »+> Terry Ayers )05
- A\ 4

LaSalle 1&2 1/4-2000

Attachment: LTRA Contractor Cost Reports for 1st & 2nd 1/4 FY 00 will be forwarded under
separate cover, No Phase IT Contractor Cost reports processed this quarter
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:
SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of City of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Brad Bradley
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: NL Ind./Taracorp.

RPM'S RESPONSE:

[ ] Report(s) is accurate and acceptable as written.

[ ] 1 have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY
REPORTING PERIOD: 10,99 - 12/99 CA#: V005947-01 ACTIVITY: RD/RA
SITE NAME: Taracorp/NL Indusiries, Graniwe City, [ilinois
BUDGET PERIOD: 19/15/94 10 09/30/00
WORK ACCOMPLISHED DURING REPORTING PERIOD:
Statc Activitics: None
PRORT.EMS ENCOIUNTERFED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: Nonc
BREAKDOWN OF MAJOR TASKS:
TASK NAME: Proiect Coordination/Review
AWARD AMOUNT: §23,364
LSTIMATED EXPENDITURES THIS REPORTING PERIOD; $0
ESTIMATED BXPENDIFURLS TO DATE: $13,048
TOTAL FUNDING FOR THIS ACITIVITY: $23,364
EXPLANATION OF SIGNIFICANT DIFFERENCES: None

TIME AN FUNDS REMAINING: (A time is exiended vniil September 30, 2000, and the
remaining funds in the CA total $10,316.

ESTIMATED TIMLE AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: It is
noi possible for the lilinois EFA to acouracely estimats the time and fundsfecessacy to complete
the wovic because it is o federal jead project.

EXPLANATION OF ANY SIGNIF{CANT DISCREPANCY OR PLANNED NEW
DOLLARS: None

S, o
R S P
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APPROVED BY: %& DATE: S
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000

Review of City of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Mike Mankowsi
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by
COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Ottawa Radiation Areas

RPM'S RESPONSE:

| ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY
REPYORTING PERIOD: 10/99 - 12/96 CA#: V995475-01-0 ACTIVITY: RIFS
STTEK NAME: Ottawa Radiation Areas, Ctiawa, [llinois
BUDGET PERIOD: 16/93 - 12/00
WORK ACCOMPLISHED DURING REPORTING PERIOD:

State Activities:  Reviewed Sitc Characterization Ropert (NPL-4) Rev.1, EE/CA
Report (NPL-4) Rev. 1, EE/CA Report (NPL-1) Rev. 0

PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLLANNED: None
BREAKNOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOQUNT: $20,727
LESTIMATED EXPENDITURES THIS REPORTING PERIOD: $25696
LESTIMATED EXPENDITURES TO DATE: $10,059
TOTAL FUNDING FOR TRIS ACTIVITY:; §20,727
EXFLANATION OF SIGNIFICANT DIFFERENCES: None

TIME AND FUNDS REMAINING: CA time is extended until December 31, 2000, and the
rcmaining funds in the CA total $10,668.

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE, REQUIRED WORK;: It is
nat possible for the Minois EPA to accurately estimate the time and funds necessary to complete
the work because it is a federal lead project.

EXPLANATION OF ANY SIGNIFICANT DISC REPANCY/OR PLANNED NEW

DOLLARS: None
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:
SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of City of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Jon Peterson
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by
COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Jennison - Wright

RPM'S RESPONSE:

[ ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].




Superfund Cooperative Agreement
Mid-Year Progress Report
State Lead Site

Cooperative Agreement #:  V 995693-01

Site Name: Jennison-Wright
Activity: Remedial Design
Reporting Period: MidYear FFY 2000

In a concurrent semi-annual report, the EE/CA for this site was finalized. Document included
proposed remedy for the site, Human Health and Ecological Risk Assessments and cost analysis.
In addition, a Record of Decision was completed and signed by both USEPA and IEPA. With

the completion of these tasks, the Cooperative Agreement for that site activity is completed.

The Remedial Design for the site remedy is now underway under this agreement, but has not
progressed substantially. The Cooperative Agreement for the EE/CA portion of this site expired
on December 31, 1999. The costs shown below reflect the initial costs for the Remedial Design
portion of the project.

PROJECT SCHEDULE:

As this project is in the work plan stage, the schedule has not yet been established. A detailed
schedule will be available at the time of the end-of-year report. .

CURRENT COST BREAKDOWN:

Because of the early stage in the design process, a breakdown of the costs for the first half of this
year is unavailable. Only $2,848.00 has been spent of the $364,228.00 allocated for this project.
The costs accrued are entirely for Illinois EPA personnel for purpose of generating the scope of
the Remedial Design Workplan. A detailed breakdown of costs will be available at the time of

the next report. Q
;' - ()\J E Date %'zg/NOQ

Prepared by:

- ¥ g :
Approved by: ‘%;/% = _4%@ . Date %{ / ‘




Cooperative Agreement #:

Site Name:
Activity:
Reporting Period:

Superfund Cooperative Agreement
Mid-Year Progress Report
State Lead Site

V 995693-01

Jennison-Wright

EE/CA

MidYear FFY 2000

In the previous semi annual report, the EE/CA was finalized. Document included proposed
remedy for the site, Human Health and Ecological Risk Assessments and cost analysis. In
addition, a Record of Decision was completed and signed by both USEPA and IEPA. With the
completion of these tasks, the Cooperative Agreement for this portion of this site is completed.
The Remedial Design for the site remedy is now underway under a separate agreement, but is not
reported here. The Cooperative Agreement for the EE/CA portion of this site expired on
December 31, 1999. The costs shown below should reflect the final costs for this portion of the
project. Note that some of the costs shown below were not billed nor paid until after the actual

tasks were completed.

PROJECT SCHEDULE:

TASK SCHEDULED ACTUAL PERCENT
COMPLETION COMPLETION COMPLETE
DATE DATE

Work Plan Preparation July 1997 July 1997 100%

Work Plan Review/Site May 1997 May 1997 100%

Reconnaissance

EE/CA Support Sampling | November 1997 December 1997 100%

Streamlined Risk April 1998 July, 1999 100%

Evaluation

EE/CA Report April 1998 July, 1997 100%

Bench/Pilot Testing January 1998 February 1998 100%

Studies

Post-EE/CA Activities Ongoing Ongoing 100%

Project Management Ongoing Ongoing 100%




CURRENT COST BREAKDOWN:

TASK APPROVED EST. EST.
BUDGET EXPENDED EXPENDED
AMT. THIS HALF TO DATE
Work Plan Preparation $42,664.00 $0.00 $38,000.00
Work Plan Review/Site Reconnaissance $18,000.00 $3500.00 $17,500.00
EE/CA Support Sampling $482,936.00 $0.00 $348,683.00
Streamlined Risk Evaluation $56,956.00 $10,000.00 $67,000.00
EE/CA Report $58,271.00 $4,000.00 $64,500.00
Bench/Pilot Testing Studies $13,570.00 $12,000.00 $24,000.00
Post EE/CA Activities $30,500.00 $34,268.00 $39,768.00
Project Management $55,000.00 $2500.00 $62,153.00
Total Costs $757,897.00 $66,268.00 $661,604.00

Note: Due to internal administrative procedures, the costs reflected are only those that have been billed and paid.
These costs do not necegsasxily reflect the work that has been accomplished as they do not include “pipeline” costs.

™ Date L([ ‘L? -OQ

Date '9%4%2;3)

Prepared by:

Approved by: é ;: A 9;52 4%;¢4
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of City of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Jon Peterson
Remedial Program Manager

Attached for your review and comment(s) is a copy of the Illinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by
COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: lllada Energy

RPM'S RESPONSE:

| | Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].




Superfund Cooperative Agreement
Mid Year Progress Report
State Lead Site

Cooperative Agreement #:  V995693-01

Site Name: [lada Energy
Activity: Remedial Investigation/Feasibility Study
Reporting Period: First half of FY ‘00

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:
None. The Remedial Action for the site has been completed.
PROBLEMS ENCOUNTERED THIS PERIOD:

None.

CORRECTIVE MEASURES TAKEN OR PLANNED:

None.



~ -
PROJECT SCHEDULE:
Tasks/Deliverables (from state application | Original CA CA Apprvd. Actual
approved by EPA and awarded) Apprvd. Schd. Amended Completion
(Month/Year) Schedule Date
(08/21/89) (Month/Yr) (Month/Year)
(12/31/99)
1. Develop and Implement
Community Relations Plan Sept. '92 Dec ‘99 July, '90
2. Procure Oversight Consultant Dec ‘99 March,'90
3. Deliverable Review/Comment Sept. '92 Dec ‘99 August, ‘99
4. Field Inspection Services Sept. '92 Dec ‘99 Sept., ‘99
5. Project Documentation Sept. '92 Dec ‘99 Sept., ‘99
6. Enforcement Support Sept. '92 Dec ‘99 Sept., ‘99
7.ROD Sept. '92 Dec ‘99 Sept., 99
8. Miscellaneous Sept. '92 Dec ‘99 Sept., 99

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 100%

EXPLANATION OF SIGNIFICANT DIFFERENCE: None
COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING PERIOD:
(Note: The following table is reflective of the “pre block grant” accounting for the site. It is for reference only.

S.nce the state block grant has taken effect, the costs for total estimated expenditures is reduced to reflect the amount
spent since the block grant inception.



- -

Tasks/ CA Appd. Planned Estd. Expnd. | Estd. Expnd.
Deliverables Budget Amt. Budget Amt This Quarter | To Date
Comm. Rltns. $ 19,637 $0.00 $15,415.30
Procure Oversight 2,578 $0.00 2,210.00
Review/Comment 140,635 $0.00 64,687.00
Field Inspect. 126,624 $0.00 90,406.00
Documentation 7,332 $0.00 6,326.00
Enforcement 23,400 $0.00 4,760.00
ROD 25,978 $0.00 2500.00
Miscellaneous 16,211 $0.00 13,810.70
TOTALS 362,395 $0.00 $200,115.00

TOTAL RI:  $282,668 TOTAL FS (includes ROD): $79,727
Tasks/ CA Appd. Estd. Expnd. | Estd. Expnd.
Deliverables Budget Amt. This Quarter | To Date
Comm. Rltns. $0.00 $3000.00
Procure Oversight $0.00 0.00
Review/Comment $0.00 3181.00
Field Inspect. $0.00 2,500.00
Documentation $0.00 3,000.00
Enforcement $0.00 0.00
ROD $0.00 5,400.00
Miscellaneous $0.00 1,122.00
TOTALS $175,944 $0.00 $18,203.00




ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK (BEST
ESTIMATE ON FUNDS):

0 months (All tasks complete)

At the time of this report, accurate dollar values for the first half of FY ‘00 may not have been
completely accounted for due to the pipeline nature of some costs such as travel and contractual
services. As such, the listed change in expenditures since the last report may not accurately reflect

current expenditures.

Prepared by:m@ Date: L‘/ ~2¥-0d
Approved by;é ;; :ﬁé %//; A Date: %gg;; .
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U #” DAVID SEELY
. 05/09/2000 11:26 AM

To: ROMONA SMITH Q
Subject: Re: IEPA Qtrly Reports ]

The site listing is correct for the sites for which | am assigned.
-David Seely-

ROMONA SMITH

ey —

R A

R0 SO

#. ROMONA SMITH
05/09/2000 11:08 AM

To: Jon Peterson/R5/USEPA/US@EPA, SHERI BIANCHIN/R5/USEPA/US@EPA, JohnJ
OGrady/R5/USEPA/US@EPA, Tom Short/ADA/USEPA/US@EPA, DAVID
SEELY/R5/USEPA/US@EPA, REBECCA FREY/R5/USEPA/US@EPA, MICHAEL
MCATEER/R5/USEPA/US@EPA, RUSSELL HART/R5/USEPA/US@EPA, Stephen
Padovani/R5/USEPA/US@EPA, BRAD BRADLEY/R5/USEPA/US@EPA

cc:
Subject: IEPA Qtrly Reports

As many of you know | have replaced John Qaks as the Project Officer for the State of lllinois.
Recently, | received IEPA;s quarterly report submittals for this quarter. I'm working off of an old
RPM listing, could you let me know if you are assigned to site | have listed next to your name.

Jon Peterson . Parson's Casket Hardware [RI/FS] & [RD/RA]
Jon Peterson . Jannison - Wright
Jon Peterson - Illada Energy
v-3ehm-Ogrady—5HLAD Bzggl‘leOOdstock Municipal LDFL
vfom Short - Byron Salvage Yard
Dave Seely - Kerr McGee [RKP] [WTP]
vRebecca Frey : Kerr McGee Kress Creek
vMike McAteer . Sauget Area 1
vRussell Hart - SE Rockford GW
VSteve Padovani . LaSalle Electric
Brad Bradley - NL Ind./Taracorp
Scott Hansen - Lenz Oil
Tim Prendiville - Blackwell Forest Preserve
Mike Mankowski - Ottawa Radiation Areas

Thanks!



# ROMONA SMITH
05/09/2000 11:12 AM

To: EPA4126 ]
Subject: Quarterly Report Submittal {&)

Hi Terry:

| received your quarterly report submittals. However, I'm missing the one for the Site Assessment
Program. Could you fax it to me at [312] 886-0186. Thanks!

Also, was their suppose to be a reports for: Ottawa Radiation, Blackwell Forest, and Lenz Oil?
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" # ROMONA SMITH
.‘ 05/09/2000 11:08 AM

To: Jon Peterson/R5/USEPA/US@EPA, SHERI BIANCHIN/R5/USEPA/US@EPA, JohnJ
OGrady/R5/USEPA/US@EPA, Tom Short/ADA/USEPA/US@EPA, DAVID
SEELY/R5/USEPA/US@EPA, REBECCA FREY/R5/USEPA/US@EPA, MICHAEL
MCATEER/R5/USEPA/US@EPA, RUSSELL HART/R5/USEPA/US@EPA, Stephen
Padovani/R5/USEPA/US@EPA. BRAD BRADLEY/R5/USEPA/US@EPA

cc:
Subject: IEPA Qtrly Reports

As many of you know | have replaced John Oaks as the Project Officer for the State of lllinois.
Recently, | received |EPA;s quarterly report submittals for this quarter. I'm working off of an old
RPM listing, could you let me know if you are assigned to site | have listed next to your name.

Jon Peterson - Parson's Casket Hardware [RI/FS] & [RD/RA]
Jon Peterson - Jannison - Wright

Jon Peterson - Illada Energy

John Ogrady - Woodstock Municipal LDFL
Tom Short - Byron Salvage Yard

Dave Seely - Kerr McGee [RKP] [WTP]
Rebecca Frey - Kerr McGee Kress Creek
Mike McAteer - Sauget Area 1

Russell Hart - SE Rockford GW

Steve Padovani . LaSalle Electric

Brad Bradley - NL Ind./Taracorp

Scott Hansen - Lenz Gil

Tim Prendiville - Blackwell Forest Preserve
Mike Mankowski - Ottawa Radiation Areas

Thanks!



CORE PROGRAM COOPERATIVE AGREEMENT

Reporting Period 10/1/99-3/31/2000

The Yearend Meeting was held in Chicago on January 26-27. All Region V states
attended along with most USEPA Superfund management. The willingness of
states to list new NPL sites and prepare HRS packages was discussed at length.
Bill Muno indicated it was a priority for each state to list new NPL sites periodically
and that site assessment funding would be linked to these activities. IEPA is
supporting NPL listing initiatives and has received the governor’'s approval to list
three new NPL sites during the last year.

Several Region V staff, Cindy Wakat and Lois Betka and Terry Ayers, IEPA are
participating in the national Subpart O Workgroup. This workgroup will revise
these regulations to allow the Block Grant to become available to all states and
will simplify these regulations to make cooperative agreement applications easier.
The workgroup met in New York in November and in Washington in March.The
workgroup has also had about two dozen conference calls and another 20
conference calls are planned. Due to public comment and headquarters reviews,
the revised regulation may take another year to finalize.

lllinois EPA completed the ROD for the MIG-DeWane site during this reporting
period. |IEPA has committed to do the Southeast Rockford ROD by the end of the
fiscal year.

Several staff members attended training courses during this period. The courses
attended and the number of attendees are summarized below.

Course Title # Attendees

Basic Geology
Environmental Indicators
Samples Analysis

Risk Training

XRF Training

Ecological Risk Training
Management Training

WWNW—=2=2aWw

The following chart lists the expenditures for Core activities during this period.



19-Apr-2000

FY00 CERCLA CORE DRAWDOWN

PREV EXP

OoCT

NOV

DEC

JAN

APR

MAY

JUNE | JULY | AUG | SEPT | oC¥ TOTAL AWARD | PROJTOT. | BALANCE
PERS SERVICES 948.930 | 33470 | 26,176 | 29193 | 35535 1,101,128 |~ 1244,107 | 1375,756 (131.649)
FRINGES 269,167 10,954 8.646 9,330 11419 321,705 {- 428,656 407,022 21,634
CONTRACTUAL 90,787 362 600 195 _ 98.944 |~ 468,362 172,700 295,662
TRAVEL 48,249 426 | 2004 | 2049 42 56,977 |~ 110924 75,000 35,924
COMMODITIES 3342 112 219 438 426 4537 |- 171711 8,000 9,711
EQUIPMENT 14.553 240 w03} 685 _ 15,581 | 48,183 54,000 5.817)
OTHER 0 o | ) 335,200 0 335,200
TOTAL DIRECT 1375028 | 44.898 | 35248 | 41128 | 49677 | 519591 10,933 R O] 1608872 | 2653,143 | 2.092.478 560,665
INDIRECT 452000 | 18361 | 14392 | 15922 | 19414 | 20662 — o 0 0 0 540,750 |- 471,779 685,383 (213.604)

) TOTAL 1827078 | 63,259 | 49.639 | 57,050 | 69,001 | 72621 | 10933 0 0 0] 2149622 3.124922{ 2777861 347,061
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Russell Hart
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Southeast Groundwater Contramination

RPM'S RESPONSE:

| ] Report(s) is accurate and acceptable as written.

| ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].




ST e UNITED Y/, TES ENVIRONMENTAL PROTECTIIRN™AGENCY

S 3 REGION5
2 M g 77 WEST JACKSON BOULEVARD
- ; ‘ CHICAGO, IL. 60604-3590

¢ prote”

JuN 08 7000

REPLY TO THE ATTENT I 1 OF

SM-5J

Terry G. Ayers, Manager

National Priorities List Unit

Illinois Environmental Protection Agency
1021 N. Grand Avenue East

PO Box 19276

Springfield, Illinois 62794-9276

RE: IEPA Superfund Block Grant Biannual Report [CA # V995693-01

Dear Mr. Ayers:

This letter is written to notify you that the U.S. Environmental Protection Agency [U.S. EPA]
has received and reviewed your Superfund Block Grant Biannual Report for the Hllinois
Environmental Protection Agency [I[EPA] Cooperative Agreement.

After reviewing the report, U.S. EPA found there were no major concerns or issucs raised by the
report. However, as we discussed earlier, the Site Assessment portion of the report was not
included with your submittal. Therefore, you report is considered incomplete. Can you inform
me of when USEPA can expect the remaining portion of your report? Thanks!

If you have any questions or comments feel free to contact me at [312] 886-6139.

Illinois Project Office

Recycled/Recyclable - Printed with Vegetable O Based Inks on 50% Recycled Paper (20% Posteonsunier)
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., ILLINOIS ENVIRONMENTAL PROTECTION AGENCY
1021 NORTH GRAND AVENUE EasT, P.O. BOx 19276, SPRINGFIELD, ILLINOIS 62794-9276

THOMAS V. SKINNER, DIRECTOR

217/782-6761

April 28, 2000

USEPA - Office of Superfund, SM-5J
77 West Jackson Street

Chicago lil. 60604

Attn: Romona Smith

lllinois Project Officer

Dear Romona:

Attached are the biannual reports for sites under the Superfund Block Grant.
IEPA has summarized cost information on all the cooperative agreements for your
review.

If you have any questions regarding these reports, please contact me at
217/782-9875.

Sincerely,

5 —3 //t;/vg/
Terry &. Ayers, Managér

National Priorities List Unit

Federal Sites Remediation Section
Division of Remediation Management
Bureau of Land

PRINTED ON RECYCLED PAPER
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SuBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of City of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Jon Peterson
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Jennison - Wright

RPM'S RESPONSE:

L~ | Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: /Ozm Za@ DATE: 4/7/04-
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE:  May 15, 2000

SUBJ: Review of IEPA Second Quarter Progress Report

FROM: Romona R. Smith [SR-5J] @
lllinois Project Officer

TO: Jon Peterson
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Parson’s Casket Hardware [RI/FS] [RD/RA]
RPM'S RESPONSE:
i El Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached
comments on the report(s)].

SAM'S SIGNATURE: /ﬂﬁ%ﬂ( Qé(/v> DATE: &/ -/ c/O /
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000

Review of City of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J] g
lllinois Project Officer

Jon Peterson
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by
COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. [f you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: lllada Energy

RPM'S RESPONSE:

[ A1 Report(s) is accurate and acceptable as written.

[ | I have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: /me DATE:_( / 7 //&0
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of City of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J] ,@Z
lllinois Project Officer

Brad Bradley
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: NL Ind./Taracorp.

RPM'S RESPONSE:

i JS ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: "Tp"v,v\o‘k Vi»/tty DATE: 5/-1 /e
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:
SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Brad Bradley
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental

Protection Agency second quarter progress report submitted for the site[s]
for which you are assigned. Please review the attached document, particularly the

scope of work and cost/budget information, and provide me with your comments by
COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Woodstock Municipal Landfill

RPM'S RESPONSE:

LA ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: T hed ZQL‘J"‘MV?/ pate: O/ 1 /T



o’ .’

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SuUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J] g‘?
lllinois Project Officer

Rebecca Frey
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Kerr McGee Kress Creek

RPM'S RESPONSE:

i Z | Report(s) is accurate and acceptable as written.

[ | | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: ﬂ“‘m ’-):«3’ DATE: 4/1-_/0:9
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Russell Hart
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below
and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S

REPORT FOR YOUR RECORDS. Your comments will be incorporated with
a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Southeast Rockford

RPM'S RESPONSE:

]&]\ Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].

"Rl AD N
\\u.&b i\&«%&d ‘\d“?{?\df ‘-Z_m\
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:
SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Tom Short
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Byron Salvage Yard

RPM'S RESPONSE:

[_“—1 Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATl;lR/E>!\'Q""-$ @4)%“/ DATE: 5222{@0
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SuUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J] ([’
lllinois Project Officer

Steve Padovani
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below
and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S

REPORT FOR YOUR RECORDS. Your comments will be incorporated with
a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: LaSalle Electric

RPM'S RESPONSE:

i z ] Report(s) is accurate and acceptable as written.
L1

| have the following comments on the report(s). [Please see my attached
comments on thé/report(s)].

SAM'S SIGNATURE: \/7% Voobine DATE:_J /{/y J

/\J"/ 7
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Russet-Hart— A LE /tc/{"‘?f—@
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s)

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Sout/ tGroU/rudWater Con ination

RPM'S RESPONSE:

Sf\uis'A' _/“h"eu. i 5"{'?.

| \/ ] Report(s) is accurate and acceptable as written.

[ ] I have the following comments on the report(s). [Please see my attached

comments on the report(s)].

S'AR-M'S SIGNATURE: 22 < /K// Lot 44/(9«—/\ DATE: > /5 -CC
YN
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:
SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of City of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
Illinois Project Officer

Mam Manicouwsic s
Mikeean .

Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by
COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Ottawa Radiation Areas

RPM'S RESPONSE:

[ v ] Report(s) is accurate and acceptable as written.

I ] | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: W o baTE: 5/[15/oc




RPM

Jon Peterson
Jon Peterson
Jon Peterson
Brad Bradley
Brad Bradiey
"Tom Short
Dave Seely
Rebecca Frey
Mike McAteer
Russell Hart
Steve Padovani
Scott Hansen
Tim Prediville
Mike Mankowski

K///( Zw//om«/pbd /é@c (O/
- 2000 I EHe

SITE:

Parson’s Casket
Jennison-Wright

lllada Energy

Woodstock Municipal LDFL
NL Ind./Taracorp

Byron Salvage Yard

Kerr McGee [RKP] [WTP]
Kerr McGee [Kress Creek]
Sauget Area 1

SE Rockford GW

LaSalle Electric

Lenz Qil

Blackwell Forest Preserve
Ottawa Radiation Areas
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
Ilinois Project Officer

Brad Bradley
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Woodstock Municipal Landfill

RPM'S RESPONSE:

[ ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].




STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY

REPORTING PERIOD: 2/99 CA #: V005947-01-9 ACTIVITY: RD
SITE NAME: Woodstock Municipal Landfill, Woodstock, 11,

BUDGET PERIOD: 09/15/90 - 12/31/99

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and
maintained correspondence files and documents.

PROBLEMS ENCOUNTERED THIS PERIOD: NONE
CORRECTIVE MEASURES TAKEN OR PLANNED: NONE

BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT WITHIN BLOCK GRANT: $15,720
ESTIMATED EXPENDITURES THIS QUARTER: $34

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $195,720
EXPLANATION OF SIGNIFICANT DIFFERENCES: None
TIME AND FUNDS REMAINING: 0 months and -$5,063

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Addition
funding allocation from Block Grant of $46,749 and 6 months

EXPLANATION OF ANY SIGNIFICANT
DISCREPANCY OR PLANNED NEW DOLLARS: Reqguested additional funding

allocation from Block Grant of 46,749 has not yet been processed.
Allocation is expected to be reflected in the next :siemi-annual

report. i

PREPAR?Vé?; L/ DATE : /Ad e
/ o
/
APPROVED BY: _ofe . = “ai o DATE : ,..-.//7/%//;’ v
=T // 7 e 7
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lilinois Project Officer

Jon Peterson
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by
COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-61309.

Attachments

SITE(s) NAME: Parson’s Casket Hardware [RI/FS] [RD/RA]

RPM'S RESPONSE:

| ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].




MID-YEAR PROGRESS REPORT

Assistance ID number: V005989-01

Site Name: Parson's Casket Hardware
ACTIVITY: RI/FS (Off-Site Groundwater Study)

Reporting Period: 1¥ and 2" Quarter, FY 2000

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

RI/FS

United States Geological Survey (U.S.G.S.) and the Illinois EPA have completed a combined
investigation into the bedrock aquifer around the Parson’s Casket Hardware Superfund Site. Work
included drilling five (5) boreholes to a depth of approximately 260 feet below ground surface and
examining lithology and groundwater quality. Analytical results are currently being completed by U.S.
EPA CLP lab program and monitoring wells will be placed in the zones of highest contamination. Also,
natural attenuation parameters are being investigated for the bedrock aquifer.

[llinois EPA is also beginning a groundwater study into other potential source areas not associated with
Parson'’s, but discovered to be impacting local groundwater quality. The information from this study will
be used to support a remedial alternative for Parson’s. This study should be complete in 2000.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD:

USGS underestimated the volume of purge water associated with completion of the boreholes. Because
of the additional cost for disposal of the purge water there was insufficient funds available for USGS to
complete the monitoring wells proposed for the borehole locations. Also, all natural attenuation analytical
parameters could not be completed at the participating U.S. EPA CLP laboratory.
5

CORRECTIVE MEASURES TAKEN OR PLANNED:

USGS collected all the additional purge water and disposed of it according to the work plan. USGS also
purchased monitoring well equipment, which was used by IEPA representatives to install monitoring
wells at the borehole locations. IEPA used a State CLP laboratory to complete the additional analytical
requirements.



PROJECT SCHEDULE:

Task/ Deliverables Approved Actual
Amended Completed
Schedule Date
A. Work Plan Preparation 06/97 07/97
‘1. Description of Current Situation 07/97 : 08/97
2. Site Investigation 08/97 09/97
3. Site Investigation 02/98 on going
Analysis
4. Laboratory and N/A N/A
Bench Scale Studies
5. Community Relations 06/98 on going
6. Project Management 06/98 on going
7. Remedial Alternatives 12/98 N/A
Screening
8. Remedial Alternatives 1/99 N/A
Evaluation
9. Feasibility Study 04/99 N/A

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED:
(next reporting period)

Percent Completed

TASK No. Description (%)
A. Work Plan Preparation . 1oo
1. Description of Current Situation * 100
2. Site Investigation 90
3. Site [nvestigation Analysis - 90
4. Community Relations 90
5. Project Management : 80
6.  Remedial Alternatives Screening 50
7. Remedial Alternatives Evaluation 50
8.  Feasibility Study 25



PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED:

Percent Completed

TASK No. Description %
A.  Work Plan Preparation .100
1 Description of Current Situation 100
2 Site Investigation 100

3. Site Investigation Analysis 90
4. Community Relations 90
5 Project Management - . 80
6.  Remedial Alternatives Screening 50°
7 Remedial Alternatives Evaluation 50°
8 Feasibility Study 30

* - Task 6, 7, and 8 have a preliminary draft document available. This current investigation is to
determine impacts and potential remedial alternatives for the deep bedrock aquifer, which was found
to be contaminated from the Parson’s site.

EXPLANATION OF SIGNIFICANT DIFFERENCE:

None

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING
PERIOD:" ’

State estimated cost are reported by activity as follows:

Approved Budget Estimated Expenditures To Date
RI: $ 527,073? . $ 338,847
USGS/EPA (JFA®) $ 135,095 $ 135,095

1: The accounting process is currently under review by the Agency for completeness. Future cost
breakdowns will include all subsequent revisions. These figures represent gost breakdown through
FY 1999.

: The overall cost of the CA approved budget has been increased from previous quarterly reports.
This is due to an increase in the CA budget of $36,965.

3]

: These figures reflect a Joint Funding Agreement (JFA) between Illinois EPA and the United States
Geological Survey (USGS) FY 99. These funds are for the deep bedrock aquifer investigation and
USGS is using the information for their Belvidere Area Groundwater Study.

(U8



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:

The time and funds needed to complete the RI/FS are pending.

ACTUAL TIME AND FUNDS REMAINING:

09 months and $188,226

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING
INCREASE REQUESTED OR TIME EXTENSION REQUESTED:"

The outcome of this portion of the project is still pending completion. It has been determined that enough
data does not exist to support a an alternative for this operable unit or to conclude the FS. Additional
information was required to complete the remaining tasks under a study specifically for this operable unit.

Additional time was required due to incomplete information in support of an FS. The additional activities
stated above were necessary to complete an FS for this operable unit, thus increasing the time necessary
in completing this project.

The corrective actions taken during this reporting period will precipitate a request for an increase in
expenditures for this operable unit. This is anticipated to occur during the next reporting period.

[t appears that ground water restoration may be more difficult than originally anticipated. This may
require a deviation from the existing schedule to explore other avenues available to remedy the site.

Prepared by E V™ M Date 4/, %

Approved by _—="_ s < 4:/ A Date C//Af/nf" Fa




MID-YEAR PROGRESS REPORT

Assistance ID number: V005989-01

Site Name: Parson's Casket Hardware
ACTIVITY: RD/RA

Reporting Period: 1* and 2™ Quarters, FY 2000

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

Remedial Design (RD):

The Remedial Design (RD) plans were finalized December 1998. IEPA has completed procurement of
the RA contractor and selected Environmental Contractor’s of Illinois.

Remedial Action (RA):
The Remedial Action (RA) is 90% complete. All excavated material has been removed from the site and

seeding/grading is the last major task for the removal contractor regarding the RA for this operable unit.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD:

Additional contamination was discovered during the RA and more soils than expected were removed.

Two (2) monitoring wells not originally proposed for removal were rendered unuseable during excavation
activities

CORRECTIVE MEASURES TAKEN OR PLANNED: 3

Additional excavations were completed and the total amount of material remgved is anticipated to be
completed next reporting period. It is not anticipated that additional funds will be needed since the
removal contractor awarded the contract for RA work bid the removal at 22 percent of the feasibility
studies estimated removal cost. And, the additional material is anticipated to increase the costs to one half
the original projected removal costs.

The removal contractor has agreed to replace the two monitoring wells.


file://�'/CCOMPLISHED

' -’

PROJECT SCHEDULE:

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED:

(by the end of next reporting period)
Percent Completed®

%
TASK Description
1. Community Relations 90
2. Project Management 90
3. Work Plan Preparation - 100
4. Field Studies . 100
5. Remedial Design 100
6. Remedial Action 95

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED:

Percent Completed

%
TASK No. Description
. Work Plan Preparation 100
2 Field Studies 100
3. Remedial Design 100
4. Remedial Action 90
3 Project Management 90
6 Community Relations - 90

EXPLANATION OF SIGNIFICANT DIFFERENCE:

NA

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING
PERIOD:

State estimated costs are reported by activity as follows:

Approved Budget Estimated Expendgimrcs“
I. Remedial Design (RD) $426,005 $384,698
2 Remedial Action (RA) $4,398,527 $497,448°

Accurate funding totals are currently under review for expenditures.

Il

* Removal contractor billings were not included in this reporting period.

TOTAL RD: $426,005 TOTAL RA: $4,398.327



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:

No additional time or funds are needed to complete this portion of the RD/RA.

ACTUAL TIME AND FUNDS REMAINING:

09 months and $ 4,421,918 (RD/RA’ remaining combined)

* Remedial Action (RA) funding has been secured from U.S. EPA.

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING
INCREASE REQUESTED OR TIME EXTENSION REQUESTED:

N‘A

_ -/

e ~
~ : ; ‘ o / <7z 27 o
Preparedbv _ - — = —  ~— —" Date 799

Approved by //ﬁﬂiz = ,,% %) e Date %é 5{—0
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: May 15, 2000
SUBJ: Review of IEPA Second Quarter Progress Report

FROM: Romona R. Smith [SR-5J]
lllinois Project Officer

TO: Dave Seely
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by
COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Kerr McGee [RKP] [WTP]
RPM'S RESPONSE:
[ | Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached
comments on the report(s)].

SAM'S SIGNATURE: DATE:




SUPERFUND COOPERATIVE AGREEMENT
SEMIANNUAL PROGRESS REPORT
KERR MCGEE WEST CHICAGO REED KEPPLER PARK

Assistance ID Number: V995414-01-0 administered via block grant
Activity: RI/FS

Reporting Period: FFYO00, Q1 Q2

Project Period: 09/15/94 - 09/30/00

L. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD

Excavation and removal of radioactive waste have been completed at the old quarry/city
dump/landfill. Work typically stops during the winter months, leaving restoration activities to
begin in April 2000. Landfill closure requirements and post-closure activities have been
discussed at monthly progress meetings with representatives of the City of West Chicago, West
Chicago Park District, Kerr-McGee, Illinois Department of Nuclear Safety, and U.S. EPA.

ILA. CORRECTIVE MEASURES TAKEN
None required.

II.B. CORRECTIVE MEASURES PLANNED
None.

III. PROJECT SCHEDULE
Schedule has been extended to allow for work to continue through September 2000. Removal
action is expected to result in a streamlined RI/FS and a no action ROD. USEPA Headquarters

seeks a Record of Decision by December 31, 2000.

IV.  PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE

Technical Assistance | $14,678 $2014 Q1 $19,929%
$ 168 Q2 $(5251)
*FFY99 Q4 revised from $2348 to $2458 resulting in increase in total expenditures to date
Time and Funds Remaining: Five Months and $0 Funds

Estimated Time and Funds Needed To Complete Required Work: The project is on schedule to
be completed in FFY00. Additional funding has come from reassignment of project
expenditures within the block grant.

Prepared by: [/@7 7(,4%14_/ Date: /7/ /Lé /717 Vnad
= =

Approved by: _4.7%4.&_ Date:

kmrkp\semiannualrpt04.00



SUPERFUND COOPERATIVE AGREEMENT
SEMIANNUAL PROGRESS REPORT
KERR MCGEE WEST CHICAGO WASTEWATER TREATMENT PLANT

Assistance ID Number: V995414-01-0 administered via block grant
Activity: RI/FS

Reporting Period: FFYO00, Q1 Q2

Project Period: 09/15/94 - 09/30/00

L WORK ACCOMPLISHED DURING THIS REPORTING PERIOD
No site RI/FS activity has occurred during this or previous reporting periods.

ILA. CORRECTIVE MEASURES TAKEN
None required.

11.B. CORRECTIVE MEASURES PLANNED
None.

Hl. PROJECT SCHEDULE
Schedule has been extended to allow for work to continue through September 2000.

IV.  PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE

Technical Assistance | $14,678 $0 $1745

Time and Funds Remaining: Five Months and $12,933

Estimated Time and Funds Needed To Complete Required Work: Project RI/FS activities have
not started; several years will likely be needed to complete work. Based on expenditures at Reed
Keppler Park where similar activities have occurred, the remaining funds should be adequate.

Prepared by: ()/é)) /)ng/l (/ Date: L////ié / ZLW

Approved by:,@ﬂ@-g Date:_%ﬁé%_)___

kmwwtp\semiannualrpt04.00
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

May 15, 2000
Review of IEPA Second Quarter Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Tom Short
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency second quarter progress report submitted for the site[s]

for which you are assigned. Please review the attached document, particularly the
scope of work and cost/budget information, and provide me with your comments by

COB May 31, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Byron Salvage Yard

RPM'S RESPONSE:

[ ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].




' A\

STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY

REPORTING PERIOD: 1/00 CA #: V005947-01 ACTIVITY: RI/FS
SITE NAME: Byron (Johnson) Salvage Yard-RI/FS, Byron, IL

BUDGET PERIOD: 08/01/87 - 12/31/99

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and
maintained correspondence files and documents. Worked on
Concurrence with U.S. EPA's Record of Decision for groundwater

remediation.

PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: None
BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT WITHIN BLOCK GRANT: $70,860
ESTIMATED EXPENDITURES THIS HALF: $315
TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860
EXPLANATION OF SIGNIFICANT DIFFERENCES: None
TIME AND FUNDS REMAINING: 0 months and $58, 965

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 6 months
and same funding.

EXPLANATION OF ANY SIGNIFICANT
DISCREPANCY OR PLANNED NEW DOLLARS: Extention request to meet with

ROD concurrance.

PREPMED@%// %//% DATE: M;’

APPROVED BY: 4&% (////)WA/L DATE: ,,},/7,4 <
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

November 8, 2000
Review of IEPA Biannual Progress Report

Romona R. Smith [SR-5J]
llinois Project Officer

Jon Peterson
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Parson’s Casket Hardware [CA# V005989-01]
RPM'S RESPONSE:

| ] Report(s) is accurate and acceptable as written.

[_m/l have the following comments on the report(s). [Please see my attached

comments on the report(s)]

sjéne Selic efels fo C Shee {
¢ 1 oy Lo e CH Gl l/( ; f
- ¢ waaéi& N e ‘1\ o e
| s
1S.SIGNATURE: Om fw e DATE: (| / /7/0()




N N

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

November 8, 2000
Review of IEPA Biannual Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Jon Peterson
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Jennison-Wright [IEPA Block Grant]

RPM'S RESPONSE:

[ J / | Report(s) is accurate and acceptable as written.

[ ] I have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: Q/n 747@5\\ DATE: //// 7 /50
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

November 8, 2000
Review of IEPA Biannual Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

David Seely
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Kerr McGee - Treatment Plant [IEPA Block Grant]

RPM'S RESPONSE:

[ 1 Report(s) is accurate and acceptable as written.

[ ] 1 have the following comments on the report(s). [Please see my attached

1 .
SAM'S SIGNATURE: A MM// M

comments on the report(s)].

Ny
DATE: /s /Y

A4 / i
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SuUBJ:

FROM:

TO:

REGION V

November 8, 2000
Review of IEPA Biannual Progress Report

Romona R. Smith [SR-5J]
Illinois Project Officer

Dave Seely
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Kerr McGee - Keepler Park [IEPA Block Grant]

RPM'S RESPONSE:

[ / ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: & W/%yﬂ DATE: ¢ s 00
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

November 8, 2000
Review of IEPA Biannual Progress Report

Romona R. Smith [SR-5J]
Ilinois Project Officer

Rebecca Frey
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Kerr McGee - Kress Creek [IEPA Block Grant]

RPM'S RESPONSE:

i Z | Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

/-’
SAM'S SIGNATURE: //Zc&m g DATE: u/z:_/:»

\ (
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: November 8, 2000

SUBJ: Review of IEPA Biannual Progress Report

FROM: Romona R. Smith [SR-5J]
lllinois Project Officer

TO: Russell Hart
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Southeast Rockford Groundwater Contamination [IEPA Block Grant]

RPM'S RESPONSE:

IZ Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached
comments on the report(s)].

SAM'S SIGNATURE':/X&-W&E \é:gi%( DATE: \\\;2‘?,\'}-‘&*0
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: November 8, 2000
SUBJ: Review of IEPA Biannual Progress Report

FROM: Romona R. Smith [SR-5J]
lllinois Project Officer

TO: Steve Padovani
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: LaSalle Electric [CA# V005783-01]
RPM'S RESPONSE:
Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached
comments on thejeport(s

SAM'S SIGNATURE:
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: November 8, 2000
SUBJ: Review of IEPA Biannual Progress Report

FROM: Romona R. Smith [SR-5J]
Illinois Project Officer

TO: Tom Short
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Piease provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Byron Johnson [CA# V005947-01]
RPM'S RESPONSE:
[ ] Report(s) is accurate and acceptable as written.

[ v ] | bhave the following comments on the report(s). [Please see my attached
comments on the report(s)].

SAM'S SlGNATURE:)mLQ\& DATE: 1|14 |2000
— v

X | ALY PRu DD SAMPUng SYPRULT (v TOHE SuMme
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

November 8, 2000
Review of IEPA Biannual Progress Report

Romona R. Smith [SR-5J]
Illinois Project Officer

Brad Bradley
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Woodstock Municipal LDFL [CA# V005947-01-9]
RPM'S RESPONSE:

i % } ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: M )/)LJJLLA}// DATE:__I{/13 Jeb
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: November 14, 2000

SUBJ: Review of I[EPA Biannual Progress Report
)

FROM: Romona R. Smith [SR-5J] t/

lllinois Project Officer

TO: Brad Bradley
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB

November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: NL Ind./Taracorp [CA# V005989-01]
RPM'S RESPONSE:

i g 1 Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached
comments on the report(s)].

SAM'S SIGNATURE: W W MQ%T DATE:_ (| [i7]/bv

T
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SuUBJ:

FROM:

TO:

REGION V

November 14, 2000

Review of IEPA Biannual Progress Report

Romona R. Smith [SR-5.] g

lllinois Project Officer

Matt Mankowski
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Ottawa Radiation Areas [CA# V005989-01]

RPM'S RESPONSE:

[ v ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

comments on the report(s)].

SAM'S SIGNATURE: ¢ / M M,-/ DATE:_{/ f ‘5Z e
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SUBJ:

FROM:

TO:

REGION V

November 8, 2000
Review of IEPA Biannual Progress Report

Romona R. Smith [SR-5J]
lllinois Project Officer

Jon Peterson
Remedial Program Manager

Attached for your review and comment(s) is a copy of the Illinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: Parson’s Casket Hardware [CA# V005989-01]
RPM'S RESPONSE:

[ | Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].




RPM SITE:

Jon Peterson Parson’s Casket vf

Jon Peterson Jennison-Wright :
Brad Bradley Woodstock Municipal LDFL /
Tom Short Byron Salvage Yard

Dave Seely Kerr McGee [RKP] [WTP] v~
Rebecca Frey Kerr McGee [Kress Creek]/
Mike McAteer Sauget Area 1 ;/ S/

Russell Hart SE Rockford GW v,

Steve Padovani LaSalle Electric ¥

No report was included for the following sites:

Scott Hansen Lenz QOil . é?
d by 1

Tim Prediville Blackwell Forest Preserve
Mike Mankowski Ottawa Radiation Areas )/ ) ¢.¢¢
Brad Bradley NL Ind./Taracorp |

Jon Peterson lllada Energy



W ma—
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~ ROMONA SMITH
11/08/2000 10:10 AM
To: Scott Hansen/R5/USEPA/US, MATTHEW MANKOWSKI/R5/USEPA/US, BRAD

BRADLEY/R5/USEPA/US, Jon Peterson/R5/USEPA/US, Timothy Prendiville/R5/USEPA/US,
ccC:

Subject: IEPA Biannual Report
Good Morning:

| will be distributing the IEPA Biannual Quarterly report this morning. However, | wanted to bring
to your attention that the following sites did not have a write-up submitted by IEPA. If this site
should have been reported | need to know from you, therefore, | will respond to {EPA about not
submitting a report for that particular site.

If you have any questions feel free to contact me at 6-6139. Thanks!

Scott: Lenz 0il — Close @0 &

Tim: Blackwell Forest Preserve — C’/o g4 o/
Mike: Ottawa Radiation Areas .-

Brad: NL Ind. +~

Jon: lllada Energy — C"A‘)S€CW’
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

DATE:

SuUBJ:

FROM:

TO:

REGION V

November 14, 2000
Review of IEPA Biannual Progress Report

Romona R. Smith [SR-5J]
Illinois Project Officer

Brad Bradley
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking oné of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-6139.

Attachments

SITE(s) NAME: NL Ind./Taracorp [CA# V005989-01]

RPM'S RESPONSE:

[ ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached

SAM'S SIGNATURE: DATE:

comments on the report(s)].
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

DATE: November 14, 2000
SUBJ: Review of IEPA Biannual Progress Report

FROM: Romona R. Smith [SR-5J]
Ilinois Project Officer

TO: Matt Mankowski
Remedial Program Manager

Attached for your review and comment(s) is a copy of the lllinois Environmental
Protection Agency biannual progress report submitted for the site[s] for which you
are assigned. Please review the attached document, particularly the scope of work
and cost/budget information, and provide me with your comments by COB
November 22, 2000.

Please provide me with a response by checking one of the appropriate boxes below

and returning this memo to me. PLEASE KEEP THIS COPY OF IEPA’S
REPORT FOR YOUR RECORDS. Your comments will be incorporated with

a response letter to IEPA notifying them of any issues or items of concern. If you
have any questions, telephone me at 6-61309.

Attachments

SITE(s) NAME: Ottawa Radiation Areas [CA# V005989-01]
RPM'S RESPONSE:

f ] Report(s) is accurate and acceptable as written.

[ ] | have the following comments on the report(s). [Please see my attached
comments on the report(s)].

SAM'S SIGNATURE: DATE:
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RPM SITE:
Jon Peterson Parson’s Casket
Jon Peterson Jennison-Wright
Brad Bradley Woodstock Municipal LDFL
Tom Short Byron Salvage Yard
Dave Seely Kerr McGee [RKP] [WTP]
Rebecca Frey Kerr McGee [Kress Creek]
Mike McAteer Sauget Area 1
Russell Hart SE Rockford GW
Steve Padovani LaSalle Electric
Received report via fax later [11/14/00]
Matt Mankowski Ottawa Radiation Areas
Brad Bradley NL Ind./Taracorp
No report was included for the following sites:
Scott Hansen Lenz Oil
Tim Prediville Blackwell Forest Preserve

Jon Peterson lllada Energy
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT i
SUPPORT AGENCY ;

REPORTING PERIOD: 17/01/09-09/30/00 CA#: V9935475-01-0 ACTIVITY: RUES
SITE NAME: Ouawa Radiation Areas, Otrawa, Tilinois
BUDGET PERIOD: 10/01/93-12/31/00
WORK ACCOMPLISHED DURING REPORTING PERIOD:
State Activities:  Nonc
PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: None
BREAKDOWN OF MAJOR TASKS:

TASK NAME: Project Coordination/Review

AWARD AMOUNT: 820,727
ISTIMATED EXPENDITURES THIS REPORTING PERIOD: $0
ESTIMATED EXPENDITURES TO DATE: $10,058

TOTAL FUNDING FOR THIS ACTIVITY: $20,727 J

FXPLANATION OF SIGNIFICANT DIFFERENCES: None

i

TIME AND FUNDS REMAINING: CA time is extendad uitil December 31, 2000, and the
remaining funds in the CA total $10.669.

it

FSTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 1t is
not possible for the 1llinois EPA 1o accurately estimate the time and funds necessary 10 complete

the work because it is a fedeva! lead project.

EXPLANATION OTF ANY SIGNIFICANT DISCREPANCY/OR PLANNED NEW ,
DOLLARS: Noae 1'
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REFORT
SUPPORT AGENCY
REPORTING PERIOD: 07.01:00-09/30/0¢ CA#: V005947-01 ACTIVITY: RD/RA

SITE NAME: Varacom/NI. Industries, Granite City, Illinois

BUDGET PERIOD: 09/15/94 tv 09/30/00

WORK ACCOMPLISHED DURING REPORTING PERIOD:

g~

State Activities: Nenc

PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: None
BREAKDOWN OF MAJOR TASKS:

TASK NAME: Project Coordination/Review

AWARD AMOUNT: $23,364

ESTIMATED EXPENDITURES THIS REPORTING PERIOD: $0

ESTIMATED EXPENDITURES TO DATE- $13,048
TOTAL FUNDING FOR THIS ACITIVITY: $23,364

EXPLANATION OF SIGNIFICANT DIFFERENCES: None

TIME AND FUNDS REMAINING: CA time is extended until September 30, 2000, and the i
remaining funds in the CA total $10,316, '

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:;: [t 15
not possible for the Illinois EPA to accurately estimate the time and funds uewessary to completc
the work because it is a tederal lead project. }

FXPLANATION OF ANY SIGNIFICANT DISCREPANCY OR PLANNED NEW
DOLLARS: Ncne
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® REBECCA FREY 09/12/2000 04:39 PM

To: ROMONA SMITH cc: DAVID SEELY
Subject: 1EPA request re: 3 Kerr-McGee sites &

Romona-
Thanks for checking with IEPA on that 3rd site.
FYI, here are the correct names of the 3 sites and the RPM assigned to each:

Site Name RPM
Kerr-McGee Kress Creek/West Branch DuPage River site Rebecca Frey
Kerr-McGee Reed-Keppler Park site David Seely
Kerr-McGee Sewage Treatment Plant site David Seely

Regarding the IEPA request (for a no-cost time extenion to the budget and project period until
September 30, 2002) for the Kress Creek/West Branch DuPage River site, | have no problem with
that. It's a reasonable request and we should approve it.

Regarding the other 2 sites, you'll need to talk with David Seely (if you haven't already done so0).

Let me know if you need any other info. Thanks!
- Becky

il

a4
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ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 NorTH GRAND AVENUE East, P.O. Box 19276, SPRINGFIELD, ILLINOIS 62794-9276

THOMAS V. SKINNER, DIRECTOR

217/782-6761

October 31, 2000

USEPA - Office of Superfund, SM-5J
77 West Jackson Street

Chicago lll. 60604

Attn: Romona Smith

lllinois Project Officer

Dear Romona:

Attached are the biannual reports for sites under the Superfund Block Grant.
IEPA has summarized cost information on all the cooperative agreements for your
review. '

if you have any questions regarding these reports, please contact rhe at
217/782-9875.

Sincerely,

Terry é Ayers, ManagerE

National Priorities List Unit

Federal Sites Remediation Section
Division of Remediation Management
Bureau of Land

GeORGE H. Ryan, GOVERNOR

PRINTED ON RECYCLED PAPER




CORE PROGRAM COOPERATIVE AGREEMENT

Reporting Period 4/1/00-10/31/2000

The Region V All States Meeting was held in Cincinnati Ohio on July 25-26. All
Region V states attended along with most USEPA Superfund management. Each
states allocation of Core dollars was discussed at length. Bill Muno indicated it
was a priority for each state to list new NPL sites periodically and that funding
would be linked to these activities. USEPA’s management structure was also
discussed and the need to make it more conducive to state commununications.

The Superfund Managers Conference was held in Phoenix Arizona on August 14-
16. Nearly all 50 states and all USEPA Regions were represented. Presentations
on endocrine disruptors and Natural Resource Damages were of particular
interest to state participants. Overall, the conference’s mood was much friendlier
and less confrontational than in past years. Everyone agreed that the coming
election would determine the Superfund Programs’ direction.

Several staff members attended training courses during this period. The courses
attended and the number of attendees are summarized below.

Course Title # Attendees

Basic Geology
Environmental Indicators
Samples Analysis

Risk Training

XRF Training

Ecological Risk Training
Management Training

WWNW=2=2W

The following chart lists the expenditures for Core activities during this period.



30-Oct-00

FY00 CERCLA CORE DRAWDOWN

PREV EXPJOCT NOV DEC JAN FEB MAR APR MAY JUNE JULY AUG SEPT OCT TOTAL AWARD PROJ.TOT. BALANCE
PERS. SERVICES 948,930] 33.470| 26,176] 29,193 35,555 37.804| 34,403} 40,223| 35,567 36,948| 36,821 41,229 1,336,319 1,244,107 1,377,549 -133,442
FRINGES 269.167] 10.954] 8646l 9,330 11419 12.188] 11.147] 13.072] 11.322] 11.899] 12.686] 14.310 396,141 428,656 410,451 18,205
CONTRACTUAL 90,787 362 600 195 7.000] 4,920 149 5035]  5705] 6.478] 6,878 128,109 468,362 150,000 318,362
TRAVEL 48,263 426 2,004 2,049 1,427 2,822 1,831 2,885 5.036 956 960 722 09,380 110,924 73,000 37,924
COMMODITIES 3,342 112 219 438 426 900 210 96 5,742 17,711 6,500 11,211
EQUIPMENT 14,553 240 103 685 20,564 162 393 36,700 48,183 36,700 11,483
OTHER 0 B 0 335,200 0 335.(
TOTAI. DIRECT 1.375.042] 44898 35.248] 41.128] 49.677] 51,959 56.483] 60.946] 70.487] 59.079] 56.168] 63.581] 7.696 1.972.391 2.653.143 2.054.200 598.943
INDIRECT 452,000 18,361 14,392 15,922 19.414] 20,662 18,826] 22,027 19,3791 20,188 19,362 21,721 0 662,254 471,779 683,976 -212,197
TOTAL 1,827.042] 63.259] 49,639] 57.050] 69.091] 72.621] 75.309] 82.973] 89.866] 79,267] 75,530] 85,302 7,696 2,634,646 3,124,922 2,738,175 386,747
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Superfund Cooperative Agreement
End Of Year Progress Report
State Lead Site

Cooperative Agreement #:  V 995693-01

Site Name: Jennison-Wright
Activity: Remedial Design
Reporting Period: End Of Year FFY 2000

In a concurrent semi-annual report, the EE/CA for this site was finalized. Document included
proposed remedy for the site, Human Health and Ecological Risk Assessments and cost analysis.
In addition, a Record of Decision was completed and signed by both USEPA and IEPA. With

the completion of these tasks, the Cooperative Agreement for that site activity is completed.

The Remedial Design for the site remedy is now underway under this agreement, but has not
progressed substantially. The Cooperative Agreement for the EE/CA portion of this site expired
on December 31, 1999. The costs shown below reflect the initial costs for the Remedial Design
portion of the project.

PROJECT SCHEDULE:

As this project is in the work plan stage, the schedule has not yet been established. A detailed
schedule will be available at the time of the end-of-year report.

CURRENT COST BREAKDOWN:

Because of the early stage in the design process, a breakdown of the costs for the second half of
this year is unavailable. Only $19,634.00 has been spent of the $364,228.00 allocated for this
project. The costs accrued are entirely for Illinois EPA personnel and its contractor for purpose
of generating the Remedial Design Workplan. A detailed breakdown of costs will be available at

the time of the report.
T
ElLw LT o pooz0-00

Prepared by:

Approved by:é?ﬁ:@&_— Date_ _~o é ' 4;9




SOUTHEAST ROCKFORD GROUNDWATER CONTAMINATION SITE

SUPERFUND COOPERATIVE AGREEMENT
QUARTERLY PROGRESS REPORT

Assistance |ID Number: V005989-01

00
Site Name: Southeast Rockford Groundwater Contamination 7/ -
Activity: Remedial Investigation/Feasibility Study . /&Q F('

Reporting Period: FFY2000, Second Semi-annual Report

. WORK ACCOMPLISHED DURING REPORTING PERIOD

1. Camp Dresser and McKee ("CDM") completed the Operable Unit 3 ("OU3")
Final Risk Assessment dated April 11, 2000 and forwarded it to U.S. EPA.

2. Continued work on OU3 Proposed Plan and initiated work on Fact Sheets
in support of Proposed Plan, Feasibility Study ("FS") and Remedial
Investigation ("RI").

3. Tasked CDM to create a database contammg information on sites
throughout U.S. that have used catalytic oxidation in treating soils
contaminated with chlorinated VOCs. Illinois EPA conducted additional
research on the subject as well as on Low Temperature Thermal
Desorption of soils contaminated with chlorinated VOCs.

4.  On May 25, 2000, llinois EPA submitted a request for increased funding for
the subject Cooperative Agreement.

5.  CDM completed revisions to FS and submitted a revised Draft, which was
forwarded to U.S. EPA on June 12, 2000.

6. Responded to U.S. EPA comments dated April 20, 2000 on the ecological
risk assessment.

7.  Submitted draft Proposed Plan to U.S. EPA on June 29 2000.

8. Held conference call with U.S. EPA on issues surrounding thermal
treatment technologies within Proposed Plan.

9. Received U.S. EPA comments on Proposed Plan and revised accordingly.

10. CDM finalized the OU3 R! Report and forwarded it to U.S. EPA.

11. lllinois EPA signed U.S. EPA's Assistance Amendment Form verifying
acceptance of the award amending the cooperative agreement by
$128,0065.

I.B CORRECTIVE MEASURES TAKEN

lllinois EPA informed U.S. EPA remedial project manager that the completion date for
OU3 Record of Decision (ROD) would slip to second quarter of 2001.

i.LB CORRECTIVE MEASURES PLANNED

lllinois EPA will request a time extension through fiscal year 2001 to complete the
project.



~r o '

Iil. PROJECT SCHEDULE

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED: 85%

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED: 15%
EXPLANATION OF SIGNIFICANT SCHEDULING DIFFERENCES: The high number
of alternatives for each source area, coupled with issues surrounding dioxin, has
increased the amount of time and effort required for Fact Sheet preparation and
management approval. It is anticipated that these complex issues may extend the
normal time frame allotted for community outreach and Record of Decision completion.

IV. PROJECT BUDGET

Tasks/Deliverables CA Approved Est. Expenditures Est. Expenditures
Budget Amount 04/01/00 - 9/30/00 to 9/30/00
RI/FS $1,111.171 $54,152 $1,026,681

TOTAL OPERABLE UNIT 3 RI/FS: $1,026,681

ACTUAL TIME AND FUNDS REMAINING: 3 mo.ntﬁ.é and $84,490 -
ESTIMATED TIME AND FUNDS NEEDED: 5 months and $84,490

PLANNED FUNDING INCREASE REQUESTS: None -

Prepared by: M&_AA&X&M& Date: 10 /3| / L}
Approved by: @7&%&; Date: /, 12,/ 50
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SUPERFUND COOPERATIVE AGREEMENT
SEMIANNUAL PROGRESS REPORT
KERR MCGEE WEST CHICAGO WASTEWATER TREATMENT PLANT

Assigtance ID Number: V995414-01-0 administered via block grant
Activity: RI/FS

Reporting Period: FFYO00, Q3 Q4

Project Period: 09/15/94 - 09/30/00

L WORK ACCOMPLISHED DURING THIS REPORTING PERIOD
No site RI/FS activity has occurred during this or previous reporting periods.

ILA. CORRECTIVE MEASURES TAKEN
None required.

1I.B. CORRECTIVE MEASURES PLANNED
None.

I11.  PROJECT SCHEDULE
Schedule has been extended to allow for work to continue through September 2000.

IV.  PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE

Technical Assistance | $14,678 $0 $1745

Time and Funds Remaining: Time Extension Required; $12,933 remaining

Estimated Time and Funds Needed To Complete Required Work: Project RI/FS activities have
not started; several years will likely be needed to complete work. Based on expenditures at Reed
Keppler Park where similar activities have occurred, the remaining funds should be adequate.

Prepared by: ‘ ‘ [E ) ) 2&[444;, Date: /0’/37/,/97M
Approved by: % Datﬂé‘é,?ée_,

kmwwtp\semiannualrpt10.00




SUPERFUND COOPERATIVE AGREEMENT
SEMIANNUAL PROGRESS REPORT

KERR MCGEE WEST CHICAGO KRESS CREEK

Assistance ID Number: V995414-01-0 administered via block grant
Activity: RI/FS

Reporting Period: FFYO00, Q3 Q4

Project Period: 09/15/94 - 09/30/00

I WORK ACCOMPLISHED DURING THIS REPORTING PERIOD
No site RI/FS activity has occurred during this or previous reporting periods.

II.LA. CORRECTIVE MEASURES TAKEN
None required.

I1.B. CORRECTIVE MEASURES PLANNED
None.

[II. PROJECT SCHEDULE
Schedule has been extended to allow for work to continue through September 2000.

IV.  PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE

Technical Assistance | $14,678 $0 $248

Time and Funds Remaining: Time Extension Required; $14,430 remaining.

Estimated Time and Funds Needed To Complete Required Work: Project RI/FS activities have
not started; several years will likely be needed to complete work. Based on expenditures at Reed
Keppler Park where similar activities have occurred, the remaining funds should be adequate.

Prepared by: Qé M 37//”;/ Date: / 0‘[5 / /77 Via

Approved by: @_‘%& Date: 747%_;*

kmkrerk\semiannualrpt10.00
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SUPERFUND COOPERATIVE AGREEMENT
SEMIANNUAL PROGRESS REPORT

KERR MCGEE WEST CHICAGO REED KEPPLER PARK

Assistance ID Number; V995414-01-0 administered via block grant
Activity: RI/FS

Reporting Period: FFY00, Q3 Q4

Project Period: 09/15/94 - 09/30/00

L. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD

Excavation and removal of radioactive waste have been completed at the old quarry/city
dump/landfill. Restoration activities including reseeding have occurred. Landfill closure
requirements and post-closure activities have been discussed at monthly progress meetings with
representatives of the City of West Chicago, West Chicago Park District, Kerr-McGee, Illinois
Department of Nuclear Safety, and U.S. EPA. The locations and number of groundwater
monitoring wells have been determined; installation of wells will likely occur before December

31, 2000.

[I.LA. CORRECTIVE MEASURES TAKEN
None required.

I1.B. CORRECTIVE MEASURES PLANNED
None.

III. PROJECT SCHEDULE

Schedule has been extended to allow for work to continue through September 2000. Removal
action is expected to result in a streamlined RI/FS and a no action ROD. USEPA Headquarters
had targeted a Record of Decision by December 31, 2000, but that action is now postponed
pending the outcome of negotiations between the City of West Chicago and Kerr-McGee
regarding activities at the Kress Creek NPL Site.

IV.  PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE

Technical Assistance | $14,678 $133 04 $21,264
$(8605)




Time and Funds Remaining: Time Extension Required; $0 Funds Remaining.
Estimated Time and Funds Needed To Complete Required Work: The project is on schedule to

be completed in FFY00, with only some restoration activities to be completed. Additional
funding has come from reassignment of project expenditures within the block grant.

Prepared by: (7/\) mm Date: /df/’?///z?/ﬂ/

Approved by:%%,‘ Date:_/ g éé %/p’z

kmrkp\semiannualrpt10.00
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LaSalle 3&4 1/4-2000

State Superfund Cooperative Agreement
Quarterly Progress Report
State Lead Site
Assistance ID number: V005783-01
Site Name: LaSalle-Electrical Utilities
Activity: Remedial Action - Phase-II & LTRA
Reporting Period: FY-00, Q-3 & 4

Work Accomplished During Reporting Period For This Site And Activity:

LTRA activity this quarter consisted of: groundwater collection and treatment; monitoring of the
piezometric surface to insure maintenance of the zone of collection; continued sampling of on &
off site monitoring wells and groundwater collection system monitoring points to track
groundwater collection and treatment; submittal of amendment to CA for collection system
enhancement & SVE construction, & revision of amendment based on verbal comment; continue
discussions with suppliers of anti-scalant additives to reduce pump and pipe scaling problems;
continued discussion with over-sight engineer relative to groundwater collection system
enhancements; and continued support of interaction of City of LaSalle, Region V - ORC and
Illinois EPA Division of Legal Council (“DLC”) relative to City of LaSalle’s interest in obtaining
Prospective Purchasers Agreement and ultimate acquisition of site for use as park, this issue may
be muted by the apparent purchase of the tax lien on the property by a private citizen, one on site
meeting 'was held with this citizen to advise him of the projects implications after he bought the
tax lien.

Phase II RA activity consisted defense preparation for hearing of the bond and insurance portions
of the claim; completed a tasking order for contractor support in technical review of claims,
limited document preparation relative to State Remedial Action Closeout Report; samples were
collected by the Illinois State Geological Survey for clay mineral characterization as part of
defense preparation for the technical / engineering properties portion of the claims; some limited
community relations activities associated with past TDU operations, on-site work, and off- site
activity;

Problems And Delays Encountered This Period: Extreme dry weather reduced pump and treat
volumes reducing VOC removal progress; excessive processing time and non-responsiveness of
Region V relative to the groundwater enhancement & SVE construction CA amendment.

Corrective Measures Taken Or Planned: Investigation continues to enhance VOC removal
from soil to insure completion of RA during LTRA period. Investigation continues of additional
VOC sources and corrective actions to reduce lime scaling impacts. Involve upper management
at Region V to expedite CA amendment progress.
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LaSalle 3&4 1/4-2000

Project Schedule:
Task / Deliverables Original CA CA Approved Actual
Approved Schedule Amended Schedule Completion Date
(month / year) (month / year) (month / year)
RA Closeout Report 2nd 1/4 FY-94 None Unknown

Percentage Of Activity Scheduled To Be Completed: Phase IT RA-100%, LTRA - 50%
Percenfage Of Activity Actually Completed: Phase Il RA-99%, LTRA - 50%
Explanation Of Significant Difference: None

Cost For Current Task Underway Or Just Completed In This Reporting Period:

* The following cost data are current through 1st 1/4-00, expenditures data through 2nd 1/4 FY-
00 are not currently available and will be transmitted at IEPA’s earliest opportunity

Task/Deliverable | CA Approved Planned Estimate Expend | Estimate Expend
Budget Amount | Budget Amount This Quarter To Date
Phase-II RA 35.9 million 25.4 million 13.9 thousand 31.3 million
Pending Change 9.7 million
Orders
Groundwater 3.6 million 78.1 thousand 1.77 million
LTRA
Total RI: § NA Total FS: $§ NA

Estimated Time And Funds Needed To Complete Required Work:
54 Months and $39,563,705
Actual Time And Funds Remaining (Use Best Estimate On Funds):

54 Months and $6,679,452
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LaSalle 3&4 1/4-2000

Explanation Of Any Significant Discrepancy/Rationale For Any Planned Funding Increase
Request Or Time Extension Request:

None

Prepared by: W%}ﬁ/ Date: /Y ~3/-02
Approved by: é;z%% 7474749

Attachment: LTRA Contractor Cost Reports for 1st & 2nd 1/4 FY 00 will be forwarded under
separate cover, No Phase IT Contractor Cost reports processed this quarter
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State Superfund Cooperative Agreement
Semiannual Progress Report
Federal Lead Site
Reporting Period: FY-00, Q-3 & Q-4 CA#: V005947-01
Work Accomplished During Reporting Period For This Site And Activity: Cursory
review for ARAR compliance of R.A. documents, limited response to public inquiries for
site status.
Problems And Delays Encountered This Period: None
Corrective Measures Taken Or Planned: None Required
For Major Task Identify The Following:
Task Name: Support RI/FS, Support AAD, Support ROD Development, Consent
Decree Negotiations Support, Review & Comment RD Documents, Review &
Comment RA Documents, Limited Community Relations Support
Award Amount: $13,240.00
Estimated Expenditures This Period: Cost for 2nd 1/2 FY-00 - $716
Estimated Expenditures To Date: Cost through 2nd 1/2 FY-00 - $7,192
Estimated Percent Of Task Complete: 85%
Total Funding For This Activity: $13,240.00
Explanation Of Significant Differences: None
""" Time And Funds Remaining (Balance In Existing CA): 9 Mos. & $6,048

Estimated Time And Funds Needed To Coinplete Required Work:
9 mos. & $6,048

Explanation Of Any Significant Discrepancy/Or Planned New Dollars: none

Prepared by: %‘”"/ﬁ‘/"% Date: vj g -3/-00

Approved by: %mm 675;4)‘0
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SUPERFUND COOPERATIVE AGREEMENT

SEMIANNUAL PROGRESS REPORT

SAUGET AREA 1 SITE

Assistance ID No.:  V995693-01-8

Activity: EE/CA for Sites G, H, I, L, M, N and Creek Segments A, B, C,D, E, F
RI/FS for Groundwater

Reporting Period: FFY00, Q3 Q4

Project Period: 05/01/99 - 07/31/00

I. WORK ACCOMPLISHED DURING THIS REPORTING PERIOD

Field sampling activities started in September 1999 and are complete. A UAO and subsequent
construction design report for removal of sediments in Dead Creek and a RCRA-compliant
Jandfill have required extensive review by Illinois EPA RCRA program staff and the project
attorney. The proposed removal action will occur at sites which are included in the Sauget Area

1 Site.

II.A. CORRECTIVE MEASURES TAKEN
None required.

II.B. CORRECTIVE MEASURES PLANNED
None.

I11. PROJECT SCHEDULE

TASKS SCHEDULED START COMPLETION DATE
Enforcement Support 05/01/99 ongoing

Oversight Assistance During | 05/15/99 ongoing

Site Investigations

Review and Comment on 12/01/99 EE/CA due 03/09/01
Draft EE/CA and RI/FS RI/FS due 04/09/01
Review and Comment on 03/01/00 scheduled start is delayed
Proposed Plan and Action

Memorandum/Record of

Decision Support

Community Relations 05/01/99 ongoing

Support

Project Management Support | 05/01/99 ongoing




Percentage of Activity Completed: Thirty Percent
Percentage of Activity Scheduled To Be Completed: None
Explanation of Significant Scheduling Differences: Field sampling activities were

delayed pending review and approval of the support sampling plan which results in all
subsequent field activities and data reports also being delayed.

IV.  PROJECT BUDGET

TASKS TOTAL AWARD EXPENDITURES EXPENDITURES
THIS QUARTER TO DATE
Technical and $30,000 $11,602 Q4 $47,095
Enforcement
Assistance
Time and Funds Remaining: Time Extension Required; $0 Funds Remaining.
Estimated Time and Funds Needed To Complete Required Work: Due to delayed start

of field sampling activities, completion will require additional time. Funding is not adequate to
complete tasks. Additional funding has been requested for the Illinois EPA’s review of the
containment cell being designed for the Dead Creek sediment removal time critical removal

action.

Prepared by: Ug ﬁ?ﬁbﬂ; Date: /6/?//M

Approved by@»%&’( Date: Q é’ EZ;Q

sgtareal\semiannualrpt10.00
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY

REPORTING PERIOD: 2/00 CA #: V005947-01 ACTIVITY: RI/FS
SITE NAME: Byron (Johnson) Salvage Yard-RI/FS, Byron, IL

BUDGET PERIOD: 08/01/87 - 9/30/00

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and

maintained correspondence files and documents. Worked on
Concurrence with U.S. EPA's Record of Decision for groundwater

remediation.

PROBLEMS ENCOUNTERED THIS PERIOD: None
CORRECTIVE MEASURES TAKEN OR PLANNED: None

BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT WITHIN BLOCK GRANT: $70,860
ESTIMATED EXPENDITURES THIS HALF: $2,306

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $70,860
EXPLANATION OF SIGNIFICANT DIFFERENCES: None

TIME AND FUNDS REMAINING: 0 months and $54,660

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: 3 months
and same funding.

EXPLANATION OF ANY SIGNIFICANT
DISCREPANCY OR PLANNED NEW DOLLARS: Extention request to meet with

ROD concurrance.

PREPARED BY:
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STATE SUPERFUND COOPERATIVE AGREEMENT
SEMI-ANNUAL PROGRESS REPORT
SUPPORT AGENCY

REPORTING PERIOD: 2/00 CA #: V005947-01-9 ACTIVITY: RD
SITE NAME: Woodstock Municipal Landfill, Woodstock, IL

BUDGET PERIOD: 09/15/90 - 12/31/00

WORK ACCOMPLISHED DURING REPORTING PERIOD: Reviewed, updated and
maintained correspondence files and documents.

PROBLEMS ENCOUNTERED THIS PERIOD: NONE
CORRECTIVE MEASURES TAKEN OR PLANNED: NONE

BREAKDOWN OF MAJOR TASKS:
TASK NAME: Project Coordination/Review
AWARD AMOUNT WITHIN BLOCK GRANT: $15,720
ESTIMATED EXPENDITURES THIS QUARTER: $176

TOTAL FUNDING FOR THIS ACTIVITY WITHIN BLOCK GRANT: $15,720
EXPLANATION OF SIGNIFICANT DIFFERENCES: None
TIME AND FUNDS REMAINING: 0 months and -$5,239

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK: Addition
funding allocation from Block Grant of $46,749 and 6 months

EXPLANATION OF ANY SIGNIFICANT
DISCREPANCY OR PLANNED NEW DOLLARS: Requested additional funding

allocation from Block Grant of 46,749 has not yet been processed.
Allocation is expected to be reflected in the next semi-annual

report.

PREPARED BY: F/Zlyég(/27fz/€§§;;§;//’ DATE: 07/31/<éa
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END-YEAR PROGRESS REPORT

Assistance [D number: V005989-01

Site Name: Parson's Casket Hardware
ACTIVITY: RD/RA (Soil Operable Unit)

Reporting Period: 3rd and 4* Quarters, FY 2000

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

Remedial Design (RD):

The Remedial Design (RD) plans were finalized December 1998. IEPA has completed procurement of the
RA contractor and selected Environmental Contractor’s of Illinois.

Remedial Action (RA):
The Remedial Action (RA) is 95% complete. The site has been seeded and re-graded. Deed notices and

zoning restrictions are anticipated to be completed in the next fiscal year.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD:

Additional contamination was discovered during the RA. The soil volume was more than double the
estimated volumes.

CORRECTIVE MEASURES TAKEN OR PLANNED:

The additional contaminated soils were excavated to performance standards. It is anticipated that
additional funds will not be required since the removal contractor.(ECI) bid the original contract for
removal at 22 percent of the feasibility studies estimated cost.



PROJECT SCHEDULE:

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED:
(by the end of next reporting period)
Percent Completed*
%

TASK Description

1. Community Relations 95
2. Project Management ' 95
3. Work Plan Preparation 100
4. Field Studies 100
5. Remedial Design 100

6. Remedial Action ' 95

PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED:

Percent Completed
%
TASK No. Description

1 Work Plan Preparation 100
2 Field Studies 100
3.  Remedial Design 100
4. Remedial Action 95
5 Project Management 95
6 Community Relations 95

EXPLANATION OF SIGNIFICANT DIFFERENCE:

N/A

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING
PERIOD:

State estimated costs are reported by activity as follows:

Approved Budget Estimated Expenditures”
1. Remedial Design (RD) $426,005 $384,698
2. Remedial Action (RA) $4,398,527 $1,031,700°

# Accurate funding totals are currently under review for expenditures.

* Removal contractor billings were not included in this reporting period.
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TOTAL RD: $ 426,005 TOTAL RA: $ 4,398,527

ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:

No additional time or funds are needed to complete this portion of the RD/RA.

ACTUAL TIME AND FUNDS REMAINING:

03 months and $ 3,408,134 (RD/RA remaining combined)

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING
INCREASE REQUESTED OR TIME EXTENSION REQUESTED:

N/A

Prepared by 5M L\‘ /A Z . Date:  10/31/00 .

Approved by é; ﬁg é{% A2 Date: /7 % éé:




END-YEAR PROGRESS REPORT

Assistance ID number: V005989-01

Site Name: Parson's Casket Hardware
ACTIVITY: RI/FS (Off-Site Ground Water Study)

Reporting Period: 3™ and 4" Quarter, FY 2000

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR THIS SITE AND ACTIVITY:

RI/FS

U.S.G.S. has completed the report “Geology, Hydrology, and Ground-Water Quality of the Upper Part of
the Galena-Platteville Aquifer at the Parson’s Casket Hardware Superfund Site in Belvidere, Illinois”
Water Resources Report 99-4138. Illinois EPA and Tetra Tech have completed the latest round of ground
water sampling (including the new monitoring wells) and submitted samples for analysis.

PROBLEMS AND DELAYS ENCOUNTERED THIS PERIOD:

Natural attenuation parameters for the combined study with U.S.G.S were completed through an Illinois
EPA subcontracted laboratory. Additional funding was required for the State’s multi-site consultants
Tetra Tech for their increased involvement in the combined study and the expanded scope of work for the
ground water operable. The additional work included, but was not limited to, subcontracting and
oversight of the installation of monitoring wells for boreholes completed by U.S.G.S. and the collection of
ground water samples, subcontracting an independent laboratory, and data validation of natural attenuation
parameters for the ground water operable unit.

CORRECTIVE MEASURES TAKEN OR PLANNED:

U.S. EPA increased the cooperative agreement for the site this reporting period funding the additional
work as stated above. The subcontracted laboratory (an Illinois EPA contract laboratory) has completed
ground water analytical sample results and Tetra Tech is currently compiling a technical memorandum for
the ground water operable unit. The technical memorandum is anticipated for the next reporting period.



PROJECT SCHEDULE:
Task/ Deliverables Approved Actual
Amended Completed
Schedule Date
A. Work Plan Preparation 06/97 07/97
1. Description of Current Situation 07/97 08/97
2. Site Investigation 08/97 09/97
3. Site Investigation 02/98 on going
Analysis
4. Laboratory and N/A ' N/A
Bench Scale Studies
5. Community Relations 06/98 on going
6. Project Management 06/98 ' on going
7. Remedial Alternatives 12/98 N/A
Screening
8. Remedial Alternatives 1/99 N/A
Evaluation
9. Feasibility Study 04/99 N/A

PERCENTAGE OF ACTIVITY SCHEDULED TO BE COMPLETED:
(next reporting period)

Percent Completed

TASK No. Description (%)
A. Work Plan Preparation : 100
1.  Description of Current Situation 100
2. Site Investigation 95
3. Site Investigation Analysis 95
4.  Community Relations : 95
5.  Project Management .95
6. Remedial Alternatives Screening 90
7.  Remedial Alternatives Evaluation 90
8.  Feasibility Study 90
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PERCENTAGE OF ACTIVITY ACTUALLY COMPLETED:

Percent Completed

TASK No. Description %
A.  Work Plan Preparation ' 100
1 Description of Current Situation 100
2 Site Investigation 100
3. Site Investigation Analysis _ 95
4.  Community Relations 95
5 Project Management 90
6 Remedial Alternatives Screening 50°
7 Remedial Alternatives Evaluation 50°
8 Feasibility Study 30°

* - Task 6, 7, and 8 have a preliminary draft document available. This current investigation is to
determine impacts and potential remedial alternatives for the deep bedrock aquifer, which was found
to be contaminated from the Parson'’s site.

EXPLANATION OF SIGNIFICANT DIFFERENCE:

None

COST FOR CURRENT TASKS UNDERWAY OR JUST COMPLETED IN THIS REPORTING
PERIOD:"”

State estimated cost are reported by activity as follows:

Approved Budget Estimated Expenditures To Date
RI: $ 756,308? $ 343,747
USGS/IEPA (JFA®) $ 135,095 $ 135,095

1: The accounting process is currently under review by the Agency for completeness. Future cost
breakdowns will include all subsequent revisions. These figures represent cost breakdown through

FFY 2000.

2: The overall cost of the CA approved budget has been increased from previous quarterly reports.
This is due to an increase in the CA budget of $229,235.

3: These figures reflect a Joint Funding Agreement (JFA) between Illinois EPA and the United States
Geological Survey (USGS) FY 99. These funds are for the deep bedrock aquifer investigation and
USGS is using the information for their Belvidere Area Ground-Water Study.



ESTIMATED TIME AND FUNDS NEEDED TO COMPLETE REQUIRED WORK:

The time and funds needed to complete the RI/FS are pending.

ACTUAL TIME AND FUNDS REMAINING:

03 months and $412,561

EXPLANATION OF SIGNIFICANT DISCREPANCY/RATIONALE FOR ANY PLANNED FUNDING
INCREASE REQUESTED OR TIME EXTENSION REQUESTED:

The outcome of this portion of the project is still pending completion. It has been determined that enough
data does not exist to support an alternative for this operable unit or to conclude the FS. Additional
information was required to complete the remaining tasks under a study specifically for this operable unit.

Additional time was required due to incomplete information in support of an FS. The additional activities
stated above were necessary to complete an FS for this operable unit, thus increasing the time necessary in
completing this project.

It appears that ground water restoration may be more difficult than originally anticipated. This may
require a deviation from the existing schedule to explore other avenues available to remedy the site.

Date: 10/31/00 .

Prepared by: é_.\ ) C ~

Approved by: ‘W Datey's /6 /o






